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Issuance Date:  October 14, 2008 
Closing Date:    Hard copies: November 17, 2008 
     
Closing Time:   5:00 PM. Local Nairobi, Kenya time 
  
 
Subject:  RFTOP 650-09-313  for:   
 

SUDAN HEALTH TRANSFORMATION PROJECT – PHASE 2 (SHTP 2) 
   
To:  IQC Holders under TASC III 
From:  Patrick Kollars, Contracting Officer USAID Sudan 
 
Subject: Request for Task Order Proposals (RFTOP)  
 
Dear Sirs/Madams 
 
Enclosed is a Statement of Work for a proposed Cost Plus Fixed Fee (CPFF) Task Order to be issued 
under the referenced Indefinite Quantity Contract (IQC) subject to the availability of funds. Appendices 
and reference materials related to this RFTOP are available for download at: 
http://ghiqc.usaid.gov/tasc3/index.html  
 
Prospective Offerors are requested to confirm that they have received the Instructions, Statement of 
Work, and Evaluation Criteria, and that all relevant appendices and reference material can be 
downloaded.    
 
If your organization is interested in submitting a Proposal in response to this RFTOP, please carefully 
review this letter and the contents of this request, which include: 
 
Section     Title 
 
Section A    Statement of Work 
Section B    Instructions for Preparation of the Proposal 
Section C    Evaluation Criteria 
 
 
It is anticipated that a three year Task Order (TO) will be awarded for these services. This TO will be 
USAID/Sudan’s primary mechanism to achieve results in the Health Program Area of the Investing in 
People strategic objective.  The TO will achieve results related to the following Program Elements:  3.1.1 
HIV/AIDS, 3.1.3 Malaria, 3.1.6 Maternal & Child Health, and 3.1.7 Family Planning & Reproductive 
Health. 

The TO will have two primary components:  i) delivery of high impact primary health care (PHC) and 
selected HIV/AIDS services; and ii) strengthening decentralized health services to further implementation 
of Sudan’s Comprehensive Peace Agreement.  The work will build on previous USAID investments in 
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primary health care and HIV/AIDS services, and shall include provision for continued support via 
subcontracting to several “lead agency” NGO partners currently funded via an existing USAID Sudan 
Cooperative Agreement. 
 
Proposals should be prepared in accordance with Section B, Instructions for Preparation of the 
Proposal.  
 
Technical questions and requests for clarifications should be sent via email to: pkollars@usaid.gov  and 
will be accepted until 5:00 PM October 21th, 2008. (Khartoum, Sudan local time). Responses to 
questions and requests for clarification will be returned to all IQC holders as quickly as possible to allow 
adequate time for final proposal preparation. 
 
Final proposals should be submitted to USAID East Africa in Nairobi Kenya.  Please see Section B1 
Preparation of the Proposal for specific instruction regarding hard copy submission. All hard copies 
should be received at the following address by 5:00 PM November 21st, 2008. (Nairobi, Kenya local 
time).   
 
By courier: 
 
Marcus Johnson 
USAID/East Africa 
C/O American Embassy 
United Nations Avenue, Gigiri, 
Nairobi, Kenya 
 
Proposals should be prepared in accordance with the Instructions contained in Section B of the RFTOP 
documents, and will be evaluated in accordance with Section C Evaluation Criteria. Prospective bidders 
should request confirmation that their final proposals have been received by the closing date and time 
specified. USAID shall not be held responsible for incomplete or partial submissions. Proposals received 
after the closing date and time specified will be considered late and shall not be evaluated (FAR 15.208) 
 

Issuance of this RFTOP does not constitute an award commitment on the part of the U.S. Government, 
nor does it commit the U.S. Government to pay for costs incurred in the preparation and submission of 
Proposals.  Further, the U.S. Government reserves the right to reject any or all Proposals received.  
 
Award of the Task Order contemplated by this RFTOP cannot be made until funds have been 
appropriated, allocated and committed through internal USAID procedures.  While it is anticipated that 
these procedures will be successfully completed, potential applicants are hereby notified of these 
requirements and conditions for the award.  Proposals are submitted at the risk of the offeror.  
 
Thank you for your consideration of this USAID initiative.  We look forward to your organization's 
participation. 
   
Sincerely, 
 
   
  Patrick Kollars 
Contracting Officer 
USAID Sudan 
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Acronyms List 
 
AB   Abstinence and/or Being Faithful 
ABC   Abstinence, Be Faithful, and correct and consistent Condom use 
ACT   Artemisinin Combination Therapy 
ADS   Automated Directive System 
AIDAR  Agency for International Development Acquisition Regulation 
ANC   Ante-natal Care 
APS   Annual Program Statement 
ARI   Acute Respiratory Infections 
BASICS  Basic Support for Institutionalizing Child Survival 
BCC   Behavior Change Communication 
BPHS   Basic Package of Health Services 
BRIDGE  Building Responsibility for the Delivery of Government Services 
CBO   Community Based Organization 
CDC   U.S. Centers for Disease Control and Prevention 
CDIE   Center for Development Information and Evaluation 
CHD   County Health Department 
CO   Contract Officer 
CONUS  Continental United States 
COP   Chief of Party 
COP   Country Operational Plan 
CPA   Comprehensive Peace Agreement 
CTO   Cognizant Technical Officer 
CV   Curriculum Vitae 
CYP   Couple Years of Protection 
DPA   Darfur Peace Agreement 
DPT3   Diphtheria-Pertusis-Tetanus (3 doses) 
EmOC   Emergency Obstetric Care 
EPI   Expanded Program on Immunization 
ESPA   Eastern Sudan Peace Agreement 
FANTA  Food and Nutrition Technical Assistance 
FAR   Foreign Assistance Regulations 
FBO   Faith-based Organization 
FM   Financial Management 
FP   Family Planning 
GAVI   (formerly) The Global Alliance for Vaccines and Immunization 
GFATM  Global Fund to Fight AIDS, Tuberculosis and Malaria 
GoSS   Government of Southern Sudan 
GoSS/MoH  Government of Southern Sudan/Ministry of Health 
GUC   Grants Under Contract 
HEAR   Health, Education and Reconciliation Creative Associates 
HIV/AIDS  Human Immunodeficiency Virus/Acquired Immune Deficiency Syndrome 
HSS   Health System Strengthening 
IDP   Internally Displaced Person 
IEC   Information-Education-Communication 
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IMR   Infant Mortality Rate 
IPT   Intermittent Preventive Treatment 
IQC   Indefinite Quantity Contract 
ITN   Insecticide Treated Net 
LAM   Lactation Amenorrhea Method 
LLITNs  Long-lasting Insecticide Treated Nets 
LMS   Leadership, Management & Sustainability 
M&E   Monitoring and Evaluation 
MCH   Maternal and Child Health 
MCHIP  Mother and Child Health Immunization Project 
MCHW  Maternal and Child Health Worker 
MDTP   Multi-Donor Trust Fund 
MMR   Maternal Mortality Ratio 
MSF   Medicins Sans Frontiers 
MYAP   Multi-Year Assistance Program 
N/A   Not Applicable 
ND   No Data 
NGO   Non-governmental Organization 
NICRA  Negotiated Indirect Cost Rate Agreement  
NIH CPS  National Institutes of Health Contractor Performance System 
NR   Not Relevant 
NTE   Not to Exceed 
o/a   on or about 
ODC   Other Direct Costs 
OFDA   Office of Foreign Disaster Assistance 
ORS   Oral Rehydration Solution 
PBF   Performance-based Financing 
PEPFAR  President’s Emergency Plan for AIDS Relief  
PHC   Primary Health Care 
PHCC   Primary Health Care Center 
PHCU   Primary Health Care Unit 
PITC   Provider-initiated Testing and Counseling 
PL   Public Law 
PLWHA  People Living with HIV/AIDS 
PMP   Performance Monitoring Plan 
PMTCT  Prevention of Mother-to-Child Transmission 
PSI   Population Services International 
QA/QI   Quality Assurance/Quality Improvement 
RFTOP  Request for Task Order Proposal 
RH   Reproductive Health 
RTC   Regional Training Centers 
SDM   Standard Days Method 
SDP   Service Delivery Point 
SHHS   Southern Sudan Household Health Survey 
SHTP1   Sudan Health Transformation Project-1 
SHTP2   Sudan Health Transformation Project-2 
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SMoH   State Ministries of Health 
SOW   Scope of Work 
STI   Sexually Transmitted Infection 
TA   Technical Assistance 
TASC3  Technical Assistance and Support Contract 
TBA   Traditional Birth Attendant 
TB-CAP  Tuberculosis Control Assistance Program 
TBD   To Be Determined 
TDY   Tour of Duty 
TO   Task Order 
TOCO   Task Order Contracting Officer 
TT   Tetanus Toxoid 
UN   United Nations 
UNDP   United Nations Development Programme 
UNFPA  United Nations Populations Fund 
UNICEF  United Nations Children's Fund 
USAID/FFP  U.S. Agency for International Development/Food For Peace Program 
USAID/Sudan  United States Agency for International Development’s Mission in Sudan 
USG   United States Government 
VCT   Voluntary Counseling and Testing 
VHC   Village Health Committee 
WASH   Water, Sanitation, and Hygiene 
WFP   World Food Program 
WHO   World Health Organization 
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SECTION A – STATEMENT OF WORK 
 
 

I.  BACKGROUND 
 
Sudan is the United States Government’s (USG) highest foreign policy priority in Africa. Given 
this priority, well before the signing of the Comprehensive Peace Agreement (CPA) in 2005 
USAID worked with members of the nascent Government of Southern Sudan (GoSS) at its base 
in Nairobi to lay out the most critical investments and needs for the new government.  One of the 
most pressing needs was bringing health care to a population decimated by almost 50 years of 
war.  Sudan’s health indicators were – and remain – among the worst in the world.  As of 2006, 
or two years after the CPA, infant mortality was 102 per 1000 live births; mortality for children 
under 5 years of age was 135 per 1000; and maternal mortality was an astounding 2,037 per 
100,000 births.  In 2004, due to the war there was almost a total lack of health system 
infrastructure, equipment, materials, and – most critically – trained human resources.  The need 
was to urgently provide primary health care services to the population, while at the same time 
creating almost from scratch a functioning public health care system in Southern Sudan that 
could provide those services over time.  Meeting the two critical needs was, and remains, a 
careful balancing act. 
 
USAID launched the five-year Sudan Health Transformation Project (SHTP1) in April 2004, 
before the signing of the CPA.  Initial planning was carried out with the nascent Secretariat for 
Health in Nairobi prior to the return to Southern Sudan.  What health care that existed in the 
Southern then-three provinces (now 10 states) was undertaken by a patchwork of faith-based 
organizations (FBOs) and humanitarian NGOs, with no guiding framework or oversight.  Given 
the extreme paucity of trained Sudanese in the south, the GoSS/MoH decided to take the 
patchwork and create a model of public-private partnership, where the FBO/NGO partners would 
provide services in defined geographic areas under agreement with the government, while the 
government geared up support policies, protocols, and systems. 
 
The SHTP1 has been a key partner in the reestablishment of the health system.  It has provided 
high impact health services through a network of lead NGO partners in selected underserved 
counties in Southern Sudan, while at the same time providing highly valued support to the 
GoSS/MoH in creating a basic public health policy framework.  The support ranged from 
technical assistance to develop important policies and guidelines, to creation of basic patient logs 
and commodity registers at the service delivery points.  Personnel training has been a priority – 
but was necessarily preceded by development of protocols and standards, syllabi, curricula, 
training materials, and rehabilitation of five health training centers.  There is still a very long way 
to go, but the basic foundations of a primary health care system in selected areas are in place, and 
USAID and SHTP1 have contributed significantly to that process. 
      
SHTP1 will end in 2009.  The CPA is in force and milestones are being met.  The GoSS/MoH 
has established many of the prerequisites for a health system, but coverage is still very low, with 
only 25% of the population assumed to have access to health care and still-fragile systems to 
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support service delivery.  Much of the “transformation” foreseen in the original project title has 
indeed taken place, but more remains to be accomplished.  There is particular need to mobilize 
communities to engage in community-based health preventative and basic health services, and to 
strengthen the critical County Health Departments (CHDs) to provide oversight and supervision 
of lead NGO service providers.  Continuous engagement of health cadres, through in-service 
training, facilitative supervision, and provision of job aids, will continue to be a high priority.  
Although many of the policies and guidelines have now been prepared, they need to be 
disseminated and the practices rolled-out to the health cadres and communities they serve.   
 
In consultation with the GoSS/MoH, USAID plans to fund a second generation Sudan Health 
Transformation Project, hereinafter called SHTP2.  The “second generation” takes full account 
of the struggles and gains of the first five years, and will build on the achievements made.  
SHTP2 will also include new emphases on some of the areas highlighted above, and will 
emphasize performance-based accountability in all areas.     
 
This document provides an overview of the major health and development issues in Sudan and 
describes the requirements and standards that need to be accomplished in order to achieve new 
results under SHTP2.  Applicable documents are referenced throughout this performance work 
statement describing in detail the efforts that USAID and other stakeholders have pursued in the 
last several years to improve access to primary health care services.   
 
The assessment of the Sudan Health Transition Program – Phase 1 (SHTP1) reported that as of 
the end of 2007, SHTP1 partners had initiated high impact services at 99 service delivery points 
(SDPs) in 6 counties in 6 states in Southern Sudan.  Since that time SHTP1 has awarded 
agreements to an additional 3 partners in 3 additional counties.  As of July 2008, SHTP1 was 
supporting 25 Primary Health Care Centers (PHCC) and 120 Primary Health Care Units 
(PHCU), for a total of 145 SDPs covering about 1.6 million people, or about 12% of Southern 
Sudan’s estimated population of 12.5 million. By March 2009, it is expected that SHTP1 will 
have partners in an additional 3 counties, for a total of up to 12 counties, reaching over 2.3 
million people.  With reference to Figure 1 below, it is intended that through this procurement, 
an expanded range of high impact services will be continued at the current 145 SDPs, plus at 
least 12 facilities in the 3 new counties, and that by 2011, no less than 80% of the population in 
focus counties will utilize at least one of these high impact services.   
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Figure 1:  Basic Information on SHTP1-Assisted Counties  
Antenatal care 
attendance      
(≥ 1 visit)2 

State 
 

SHTP1-
Assisted 
County 

County 
Populatio
n1 

SHTP1 Lead 
NGO 

Functional County 
Health Facilities 
 

HIV 
VCT  
or 
PITC # %3 

Jonglei Twic East 136,000 Care Internat’l 

No CHD 
2   PHCC (all 
SHTP1) 
13 PHCU (all 
SHTP1) 

0 708 57.6% 

Unity Panyijar 114,7294 
Internat’l Rescue 
Committee 

1 CHD 
1 PHCC (SHTP1) 
8 PHCU (all SHTP1) 

0 310 12.9% 

Western 
Equatoria 

Tambura 100,866 
Internat’l 
Medical Corps 

1 CHD (5 members)  
5 PHCC (all SHTP1) 
21 PHCU (all 
SHTP1) 

1 VCT 
+ PITC  

330 14.9% 

Western 
Equatoria  

Mvolo 215,162 

Save the 
Children-USA & 
Sudan Internat’l 
Dev. Fund 

1 CHD  
3 PHCC (all SHTP1) 
15 PHCU (all 
SHTP1) 

1 VCT  499 29.1% 

Western 
Equatoria 

Mundri 125,492 
Action Africa 
Help Interna’l 

1 CHD  
4 PHCC (all SHTP1) 
32 PHCU (all 
SHTP1) 

4 VCT  276 15.3% 

Warrap 
Tonj 
South 

300,000 
World Vision 
Internat’l 

1 CHD  
2 PHCC (all SHTP1) 
7 PHCU  (all SHTP1) 

0 42 1.6% 

Upper 
Nile 

Malakal 105,000 
Internat’l 
Medical Corps 

1 CHD 
4 PHCC (all SHTP1) 
8 PHCU (all SHTP1) 

0 NR5 NR 

Northern 
Bahr el-
Ghazal 

Aweil 
South 

336,000 Tearfund 
1 CHD 
2 PHCC (all SHTP1) 
4 PHCU (all SHTP1) 

0 915 29.3% 

Central 
Equatoria 

Terekeka 250,000 
African Medical 
Research 
Foundation 

1 CHD 
2 PHCC (all SHTP1) 
12 PHCU (all 
SHTP1) 

0 288 10.2% 

Central 
Equatoria 

Juba 110,134 
Internat’l 
Medical Corps 

1 CHD 
1 PHCC (SHTP1)6 
3 PHCU (SHTP1) 6 

0 7 NR5 NR 

Western 
Bahr el-
Ghazal 

Wau 
 

248,288  
Internat’l Relief 
& Development 

1 CHD 
1 PHCC (SHTP1) 6 
3 PHCU (SHTP1) 6 

0 7 NR5 NR 

Eastern Kapoete 295,000 Save the No CHD 0 NR5 NR 

                                                 
1  Population figures based on 2004 Starbase Population Data for Southern Sudan and information from local 
    Authorities.  These figures are predicted to increase as much as 30% per year as a result of post-war returnees.  
2  Figures are for most recent reporting quarter: April – June 2008 
3  % of pregnant women (April – June) 
4  Population figure for the entire county (SHTP1 provides services in one of the two districts in this county) 
5  Programming either has not begun, or is still in start-up phase  
6 These counties have more health facilities than are listed, but these numbers indicate the numbers to be  
   supported under SHTP1  
7 No VCT or PICT services provided by SHTP1 (other NGOs are providing HIV services in these urban areas) 
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Equatoria  Children - USA 1 PHCC (SHTP1) 6 
3 PHCU (SHTP1) 6 

TOTALS 
12 
counties 

2,336,671 - 
10 Functional CHD 
28 PHCC 
129 PHCU 

6 VCT 
in 3 
cnties  

3368 18.8% 

Legend: 
CHD = County Health Department 
PHCC = Primary Health Care Center 
PHCU = Primary Health Care Unit 

 
VCT = Voluntary Counseling and Testing  
PITC = Provider Initiated Counseling & Testing 
Source:  SHTP1 Records July 2008 

 
 
II. RELEVANT ASSESSMENTS, POLICIES AND ANNEXES 

This project takes into account policies and strategies of the GoSS as well as “best practices” by 
USAID and other donors and partners pursuing improvements in primary health care and 
HIV/AIDS services in Southern Sudan. A full compendium of relevant documents is available in 
annexes posted at http://ghiqc.usaid.gov/tasc3/index.html website.    A summary of the major and 
supplementary annexes and websites links are found below. 

Major Annexes: 
 
A.  Health Policy for the Government of Southern Sudan 2006-2011, Ministry of Health, 
Government of Southern Sudan, Reviewed Version 2007. 
 
B.  Sudan Health Transformation Project (SHTP) Assessment Report, USAID/Washington, 
March 2008.   
 
C1. SHTP Health Facilities Map, December 2007. 
 
C2. USAID Southern Sudan Health Sites by County Maps, 2007. 
 
C3.  List of Current & Future SHTP Counties with Number of Facilities, Borehole and Latrines, 
2007. 
 
C4. USAID Current Health & Education Activities in the Border States, July 2008. 
 
C5. USAID Southern Sudan Facilities Database, December 2007. 
 
D.  USAID BASICS Development Transition Gap Analysis of Health Facilities in Southern 
Sudan, BASICS, March 2008.  
 
E.  USAID and US State Department Strategic Plan Fiscal Year 2007 – Fiscal Year 2012: 
http://www.usaid.gov/policy/coordination/stratplan_fy07-12.pdf  
 
F.  Basic Package of Health & Nutrition Services for Southern Sudan, Ministry of Health, 
Government of Southern Sudan, Second Draft - March 2006.  
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G.  Information on USAID/Sudan programs is available at http://www.usaid.gov/locations/sub-
saharan_africa/countries/sudan/  
 
H.  Sudan Gender Assessment, USAID/East Africa, March 2003.   
 
I.  Guidance available at http://pepfar.gov/guidance President’s Emergency Plan for AIDS Relief 
(PEPFAR), with particular attention to:  ABC Guidance #1 (Abstinence, Be Faithful, and correct 
and consistent Condom use) Indicators Reference Guide for Focus Countries and All Bilateral 
Programs (Updated July 2007). 
 
J.  Building an Equitable Health System for Southern Sudan: Options for GAVI HSS Funding 
Report, July 2007.   
 
K.  Southern Sudan Household Health Survey (SHHS) Report Findings PowerPoint presentation, 
GoSS, October 2007.  
 
L.  Senator Paul Simon Water for the Poor Act of 2005: Report to Congress, U.S. Department of 
State, June 2006. 
 
M.  Southern Sudan HIV/AIDS Strategic Framework (2008-2012) - Draft, Government of 
Southern Sudan, 2008.   
 
N1.  Southern Sudan Maternal and Reproductive Health Rapid Assessment, USAID/Sudan, 
November 2007.  
 
N2.  Working Toward the Goal of Reducing Maternal & Child Mortality: USAID Programming 
& Response to FY08 Appropriations, USAID/Washington, and July 2008.  Refer to pages 64-66 
for Sudan MCH Program Description and indicators.   

 
N3.  Draft Maternal, Neonatal & Reproductive Health Strategy, GoSS MOH, October 2007.   

 
N4. Southern Sudan Health System Assessment 
 
Supplemental Annexes: 
 
O.  Southern Sudan Household Health Survey (SHHS) Report, GoSS, 2006. 
 
P.  Southern Sudan Household Health Survey (SHHS) Report Indicators and MDG Goals, GoSS, 
2006.   
  
Q. “Water: Unifying theme for multi-sectoral programs in Madagascar”  Fara Raharisolo, 
USAID/Madagascar, PowerPoint presentation, Africa State-of-the-Art Health Managers’ 
Meeting, March 2008. 
 
R. “Southern Sudan Water Supply, Sanitation & Hygiene in Post-Conflict Settings:  
An Integrated Approach”, Martin Swaka, USAID/Sudan, PowerPoint presentation, March 2008. 
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S.  USAID Child Survival & Health Guidance, Fiscal Year (FY) 2004 Update. 
 
T. 2008 USAID Operational Plan Custom Health Indicators. 
 
U.  List of Standard Indicators for Use in USAID FY 2008 Operational Plans.   
 
V.  USAID Health-Water technical guidance for FY 2008 Operational Plans. 
 
W. 2008 USAID Water Earmark Guidelines. 
 
X.  Standard Program Definitions and Elements for USAID BRIDGE APS, July 2008. 
 
Y.  USAID Performance Management Plan, Health Section, October 2007. 
 
Z.  Working Toward the Goal of Reducing Maternal and Child Mortality: USAID Programming 
and Response to FY 08 Appropriations, 2008: 
http://www.usaid.gov/our_work/global_health/mch/publications/mch_report.html 
 
Offerors are also encouraged to look at relevant UN and other donor websites for Sudan-specific 
information, e.g. World Bank, WHO, and UNICEF. 
 
III.  SUDAN PROGRAM BACKGROUND 
 
As stated above, Sudan is the United States Government’s (USG) highest foreign policy priority 
in Africa.  The USG program addresses the challenges of consolidating fragile peace agreements 
and supporting post-conflict reconstruction, critical concerns of counter-terrorism and regional 
stability, the scale of gross human rights abuses still being perpetrated, and the ongoing need for 
life-saving humanitarian assistance. The historical concentration of wealth and power in the 
central government at the expense of the marginalized majority has been one of the main drivers 
of conflict in Sudan for much of the last 50 years. The 2005 Comprehensive Peace Agreement 
(CPA) officially ended a 21-year war between north and south, but much remains to be done 
given the continued high level of political, economic, and social instability in southern Sudan. 
The nascent Government of Southern Sudan (GoSS) remains institutionally weak and authorities 
in Khartoum continue to inadequately demonstrate the political will to implement the CPA, 
especially the Abyei Protocol and transparency in revenue sharing. Violence and atrocities 
continue to plague civilians in Darfur, in spite of the 2006 Darfur Peace Agreement (DPA); and 
the potential for conflict lingers in the East due to the tenuous Eastern Sudan Peace Agreement 
(ESPA) also negotiated in 2006. For these reasons, Sudan will remain a “Rebuilding” country, 
and the USG will continue to provide targeted assistance based on policy goals and geographic 
realities that help advance all five Foreign Assistance Framework objectives to which USAID 
contributes.  (see http://www.usaid.gov/policy/coordination/stratplan_fy07-12.pdf for the full 
USG Strategic Plan).    
  
Consolidating the CPA is vital to USG interests in ensuring a transition to a stable, democratic 
government for all parts of Sudan, promoting regional stability, and continuing effective counter-
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terrorism cooperation. Assistance for recovery and reconstruction, as well as humanitarian aid 
for returnees, will continue to provide a tangible peace dividend, and USG will continue to 
enhance an environment for peace regardless of the outcome of the 2011 referendum. Support 
will focus on war-affected regions to facilitate economic recovery and governing more justly. 
USG strategy emphasizes investment in community development and essential services to reduce 
tensions rebuild communities and encourage and sustain the return of displaced people. 
  
IV. HEALTH SECTOR CONTEXT 
 

A.  Overview 
 
Sudan, especially in the South and Three Areas, faces formidable health challenges as it rebuilds 
after decades of civil war.  Childhood deaths due to infectious diseases are rampant (the Infant 
Mortality Rate (IMR) is 102.4 per 1000, Vitamin A deficiency affects one of seven children in 
Sudan. DPT3 immunization among children is under 18%.  Maternal mortality rates are among 
the highest in the world, the Maternal Mortality Ratio (MMR) ranges from 1000 to 2000 per 
100,000 (2006 HHS); reproductive health is poor due to lack of access to skilled antenatal care 
providers (the proportion of births attended by skilled health staff is also among the lowest in the 
world); the fertility rate is 5.9 live births per woman (UNICEF), and rates of modern family 
planning use are low in Southern Sudan and. 94% of births take place at home.  HIV/AIDS is an 
emerging threat due to risky sexual behaviors and Sudan’s proximity to the regional pandemic.  
Water and sanitation infrastructure is non-existent or marginal at best, and sanitation and hygiene 
practices are poor. A wide range of ‘tropical’ diseases that are controlled elsewhere are endemic 
in Southern Sudan; many of these are also so-called ‘neglected diseases’.   Critical diseases in 
Sudan include tuberculosis, malaria, pneumonia and diarrhea. With few exceptions, population 
density is low, which remains an obstacle to both service provision and access to health care. 
 
USAID and other bilateral governments have supported International and local NGOs who have 
played an important role in the delivery of health services in Southern Sudan during the war.  
UNICEF, WFP, UNFPA, UNDP, and WHO has played a major role among the UN agencies. 
Recently, the World Bank-assisted Multi-Donor Trust Fund (MDTF) with funding from other 
bilaterals and the GoSS is moving forward to contracting one “lead NGO” per state to implement 
the BPHS.  The MDTF model is an adaptation from the SHTP1 model of lead NGO per county.  
This contracting mechanism is experimenting with some innovative elements for performance 
based results and forging NGO and public sector cooperation at the state level.   
 
With the transition from emergency to sustainable health service delivery, attention is needed to 
address the fragmentation that has resulted from years of neglect in the health sector.    
Emergency response interventions were often disjointed and short term, inefficient, and the focus 
on first-level health services and disease specific programs – typical for humanitarian action.  
This has, understandably, overshadowed attention to building sustainable basic health systems 
and infrastructure, strengthening human capacity, and actively mobilizing and engaging civil 
society groups for decision making around their own health.   Shortage of skilled human 
resources has been – and is – one of the major limiting factors to providing basic health care.  
The GoSS Ministry of Health (MoH) advocates an integration of the existing vertical programs 
in the resource pool and in the management structures of the mainstream health system. The 
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GoSS/MoH Basic Package of Health Services (BPHS) Policy on five principles: right to health, 
equity, pro-poor, community ownership and good governance. The main criteria for the choice of 
services were the ones that would have the greatest impact on the health of the population, that 
would be equally accessible to the largest possible part of the population and be affordable on the 
short run and sustainable on the long run.  
 
The BPHS for Southern Sudan includes curative, preventative, managerial and health promotion 
activities, whether provided by the GoSS/MoH, State Ministries of Health (SMoH) or contracted 
out to implementing partners (Faith-Based Organizations or NGOs). The World Bank-assisted 
MDTF is assisting GoSS/MoH in decentralizing the management of services by strengthening 
the SMoHs by creating public/NGO partnerships to strengthen the implementation and 
monitoring of health services.  The improved monitoring and supervision systems will increased 
accountability at all levels.     
 
USAID/Sudan’s strategy focuses on supporting the CPA by assisting the GoSS to provide peace 
dividends and address the factors that fuel conflict.  Key to that process is interventions that will 
provide tangible peace dividends – e.g. health dividends -- and increase the confidence of the 
population in their government’s ability to provide basic services.  In addition, improving the 
overall health of the Sudanese people will enable citizens to become more productive, allowing 
education levels to advance, promote economic growth, and reinforce stability and peace.  
 
Under this task order, USAID will build on its current health investments under SHTP1 where 
constructive, and may, subject to availability of funds, implement additional quick-impact 
activities in areas where high refugee and internally displaced person (IDP) returns increase 
pressure on limited existing services.  Improving essential services will allow communities to 
rebuild and sustain the return of displaced people without igniting further conflict.  The SHTP1 
assessment confirmed that longer-term investments in the future are critical to continuing along 
the path of rebuilding Southern Sudan’s basic health services. The future program will build on 
NGO efforts and deepen community and civil society participation in basic health care services.  
 
Activities under this task order must demonstrate a focus on building County Health Department 
(CHD) capacity to oversee the delivery of high-impact health services/practices in coordination 
with other USG funded programs in the proposed area of operation. Successful applicants will be 
expected to participate in GoSS and other donor coordination efforts to reduce duplication, 
standardize approaches and support the implementation of the GoSS’s decentralization of the 
health sector.  This should result in an evident health dividend for the Sudanese population 
supporting the successful implementation of the CPA. 
 

B.  The Southern Sudan Health System  
 

The Southern Sudan health system is based on four levels of administrative structure, the 
community (PHC unit, or PHCU), first referral (PHC center, or PHCC), second referral hospital, 
and the county health department (CHD). Progress has been made in some locations in 
establishing PHC structures, village health committees, delivering selected health services, and 
introducing cost sharing. However, overall, the system has critical constraints including a limited 
health budget with major imbalances in salaries and operating costs.  This imbalance is skewed 
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to hospitals and urban areas, which has a relatively lower disease burden that the rural areas 
where the majority of the population lives.  The drug logistics supervision and information 
system is fragile and principally managed by NGOs, with very limited training and capacity in 
this area.   The community level covers only about 30 percent of the population in stable areas.    
Other than private pharmacies and unauthorized market drug tables in urban areas, there is a near 
absence of formal private sector medical care.  
 
Since the signing of the CPA, the GoSS has developed nearly a dozen policies, strategies, 
curricula, cadre position descriptions and guidelines for implementing different sub-sectors 
within the health sector.  The GoSS’s BPHS guidelines available at the public website associated 
with this offer provides an excellent overview of the desired health care system.  Other 
guidelines and policies include:  Drug Logistics Management, Maternal and Reproductive 
Health, Family Planning Guidelines, Human Resource Management, Management Information 
Systems, National Malaria Strategic Plan. (See TASC3 website for some of these documents 
available in final form at the time of this solicitation)  Work is underway to develop standard 
position descriptions for health cadres, a nutritional strategy and strengthen routine 
immunizations.  Working with a range of NGOs/organizations offering health services and 
training throughout the country is a challenge. The GoSS has formed alliances with the NGO 
Forum for soliciting technical advice and regularly solicits guidance into formulating policies 
and programs to harmonize health services delivery as the government transitions from 
emergency to development. Current donors are working closely with the central GoSS/MoH to 
strengthen capacity in policy and strategic planning and with SMoHs to help build capacity for 
program implementation and management at the state level.   
 

C.  USG Investments in Health 
 

For two decades, the USG has supported health humanitarian relief activities; and since 2004, 
health development activities.  In the 2009 GoSS budget, nearly $300 million is budgeted for the 
health sector with both public and donor resources.  Out of that USAID and OFDA are providing 
about $35 million-- making the USG is the single largest donor in the sector.   
 
Figure 2:  USG Investments in Health in Southern Sudan 
Lead Office/Sector Short Description FY 08Funding 

Levels 
Office of Foreign 
Disaster Assistance 
(OFDA) 

OFDA focuses on areas affected by IDPs and/or conflict, mostly 
in Bahr el-Ghazal, Jonglei and Upper Nile. With reference to 
Figure 1, under this task order USAID plans to transition 
remaining current OFDA SDPs within USAID focus counties to 
sustainable health services under the relevant county’s “lead 
NGO” partnership. 

$16 million in health 
in FY07 

USAID/Sudan Health 
Office 

SHTP 1:  145 SDPs in 9 counties comprising 1.6 million people.  
Provision of high impact services and systems strengthening.  
Described in Section I and Figure 1 above. 

$37 million 
FY2004-2008 

USAID/Sudan Multi-sectoral Building Responsibility for the Delivery of 
Government Services (BRIDGE) program will include water, 
sanitation and hygiene in the Three Areas and four border states 
(Warrap, Unity, Upper Nile, and Northern Barh el-Ghazal), as 
well as activities in democracy and governance, education, and 
livelihoods. 

$10 million in FY08 
Water funds and 
some MCH/FP  as 
part of multi-sectoral 
initiative 
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USAID/Sudan Health 
and Education Offices 

Multi-sectoral funding to the Health, Education and 
Reconciliation Creative Associates (HEAR) project to provide 
Vitamin A, deworming, and improved teaching methods 
supported by Interactive Radio Instruction and innovative 
health/education curricula to ensure that teachers and health 
workers are equipped to provide quality health and education to 
children. 

Almost $500,000 for 
Health Education in 
schools in S. 
Kordofan, Blue Nile 
and Abeyi 

USAID/Sudan through 
central Field Support 

Focused technical assistance and training for tuberculosis 
diagnosis and control in Southern Sudan through the central 
Tuberculosis Control Assistance Program (TB-CAP).  

$552,000  

USAID/Sudan through 
central Field Support 

Procurement of pharmaceutical commodities (ACT and IPT) 
and related logistics management support for GoSS Malaria 
Control Program through the central DELIVER mechanism 

$1.1 million  

USAID/Sudan through 
central Field Support 

Focused technical assistance, training, and advocacy for child 
spacing/family planning through the central Leadership, 
Management & Sustainability (LMS) mechanism 

$300,000 

USAID/Sudan through 
central Field Support 

Focused technical assistance and training for nutrition through 
the central Food and Nutrition Technical Assistance (FANTA)  
mechanism 

$300,000 

USAID/Sudan through 
central Field Support 

Focused technical assistance and training for immunization 
through the central Mother and Child Health Immunization 
Project (MCHIP). 

$416,000 

USAID/Sudan through 
central Field Support 

Support to the World Health Organization for polio eradication  
and disease surveillance, respectively, in Southern Sudan 

$1.489 million Polio 
$800,000 
surveillance 

USAID/Sudan through 
central Field Support 

Focused technical assistance and training for human resource 
development with the GoSS/MoH through the central Capacity 
Project. 
 

$800,000 

USAID/Sudan through 
central Field Support 

Procurement of contraceptive commodities $500,000 

USAID/Sudan and the 
US Centers for Disease 
Control and Prevention 
(CDC) 

HIV/AIDS prevention, care, treatment, and strategic information 
activities under the President’s Emergency Plan For AIDS 
Relief (PEPFAR) 

$9.5 million in FY08 
($6.5 million 
USAID, $3 million 
CDC) 

USAID/East Africa Activities to address domestic violence, conduct media 
advocacy to reduce gender-based violence, and conduct 
legislative advocacy in support of gender equity, male norms, 
and health care. 

(no USAID/Sudan 
funding provided) 

 
  

In addition, USAID/FFP provides food emergency food assistance and supplies, targeting 
refugees and IDPs, reaching about millions of beneficiaries.   USAID also collaborates with the 
Department of State, Bureau for Population, Migration and Refugees, which provides estimated 
$20 million in primary health care services in various marginalized areas.  Finally, the USG is 
investing natural resources management, economic growth, livelihoods, education, water and 
democracy and governance. Basic health services will continue to be an important complement 
to the many existing USAID programs and should exhibit approaches that will enhance this 
complementarity and promote synergy. 

 
For more information on USAID/Sudan programs: http://www.usaid.gov/locations/sub-
saharan_africa/countries/sudan/ 
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D.  Donor Funded Activities in Health 
  
The World Bank-administered Multi-Donor Trust Fund (MDTF) has awarded contracts to one 
NGO per state to improve primary health care, referral hospitals, water, and sanitation for four of 
the ten Southern Sudan states.  These funds will be matched by a one-third contribution from the 
GoSS/MoH.   
 
The UN Children’s Fund (UNICEF) is the primary source for vaccines and contributes 
significantly in strengthening health systems through training community-based health workers, 
developing behavior change messages, materials and health aids.  
 
USAID collaborates with the World Health Organization (WHO) primarily on polio eradication 
and disease surveillance.  WHO also provides TB and laboratory technical assistance to the MoH 
to strengthen capacity on epidemic preparedness and response.  TB drugs for the national 
program are funded by Norway and the Global Fund for AIDS, Tuberculosis, and Malaria.  
Medecins Sans Frontieres (MSF) provides TB drugs in its target areas.  The Global Fund has 
also recently approved a $72 million grant for the next five years to strengthen malaria services 
throughout Southern Sudan. 
 
With USAID and WHO assistance, the MoH has successfully secured GAVI funding for health 
systems strengthening ($11 million).  WHO has also worked with the MoH to secure GAVI 
funds to strengthen immunization services.   
 
In the past several years, UNFPA has provided some contraceptives, reproductive health kits, 
and training in emergency obstetrics and fistula repair in selected sites in Southern Sudan.  The 
next strategic plan (2008-2011) will focus on reproductive rights, population and development, 
gender equality.  Through Population Services International, the United Kingdom provides social 
marketing of commodities and technical assistance.  
 
The MoH has convened a “Roll Back Malaria” partnership with international partners to improve 
coordination.  Also, the MoH has a developed joint malaria control program for FY 2008 and 
secured pledges from various donors to procure and distribute over 2 million insecticide treated 
nets in support of the World Malaria Day campaign.  
 
The Carter Center collaborates with other implementing partners to eradicate Guinea worm, 
onchocerciasis, lymphatic filariasis, and trachoma from Southern Sudan. Organizations such as 
MSF-Holland, Medair, Malteser, and International Medical Corps work with the MoH to prevent 
and control visceral leishmaniasis (Kala-Azar) and trypanosomiasis (sleeping sickness). 
 
V. USAID CROSS-CUTTING THEMES  
 
As a key element of its support to the CPA process, USAID in Southern Sudan is strategically 
emphasizing a transition from relief to development in all program undertakings.  Activities 
under this task order are expected to build on relief efforts and help to forge linkages and build 
capacities for government and civil society to move from immediate relief responses to more 
sustainable development efforts.    
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Another cross-cutting theme of the new health initiative is decentralization. The task order is 
expected to support the development of sub-national leadership to supervise, monitor, and assure 
the provision of quality primary health care services.  The task order efforts would focus 
particularly at the SDP and county levels, although some continued assistance at the central and 
selected State levels may be indicated.  The task order will complement World Bank-assisted 
MDTF efforts, which are more focused at the State and central levels.  The task order will also 
reinforce USAID’s democracy and governance initiatives and will increase transparency and 
accountability in the health sector while at the same time bringing government services closer to 
the people. 
 
All activities under the task order are expected to address the cross-cutting theme of civil society 
capacity building by involving local community-based NGOs, CBOs and FBOs in service 
delivery, outreach, and demand generation.  The project will also address rolling out national 
policies and guidelines; disseminating technical protocols; and improving capacity for 
supervision at the State and county levels.  Modest support will continue to be provided at the 
central level to advocate for increased resources for the State and County Health Departments, 
and to deepen partnerships with NGOs – international as well as, and particularly, Sudanese, and 
civil society -- in the delivery of health services.   
 
The Basic Package of Health Services includes provision for unsalaried community-level Home 
Health Promoters and for Village Health Committees to mobilize communities for preventative 
and appropriate presumptive primary care.  Under earlier USAID efforts (SHTP1 and OFDA), 
many VHCs have been activated, with varying degrees of sustainable action.  Activities under 
this task order are expected to focus particularly on the village level, applying “best practices” 
from Sudan and elsewhere to select, mobilize, supervise and support Home Health Promoters 
and to energize VHCs.  In some counties VHCs and CBOs provide useful oversight and 
feedback on quality of care to service delivery points, which is essential to increasing utilization.  
The Contractor will be expected to apply “best practices” to assure Southern Sudan VHCs 
maximize their potential to assure quality health care to their communities. 
 
Bringing health messages and services to groups that are all ready targeted for assistance provide 
opportunities to link the health activities with other USG activities in basic education, 
decentralized governance, food-for-peace, and livelihood activities.  For example, linking health 
messages or services to food-for-peace distributions and/or development programs provides a 
unique opportunity to reach out to men and out of school youth, as well as women, outside of a 
clinic setting.  Provision of food and nutrition support near or in health clinics, provide an 
incentive for women to enter the health system.  Likewise, health messages that are behavior 
change focused and stress avoidance of high risk behaviors can be incorporated into curricula 
(print and radio) as part of USAID’s basic education program, but might be adapted for out-of 
school youth and other high risk groups under this task order. USAID’s Democracy and 
Governance program distributes radios throughout Southern Sudan which could serve as a focal 
point for listening groups (churches, women’s groups, in- school, out-of-school, other) to absorb 
information about high impact services.  Incorporating health messages into interactive radio is a 
way to extend health education beyond fixed SDPs and reinforce health-seeking behaviors.  
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Gender is an important consideration in this task order.  Although data for Southern Sudan are 
scant, there is concern that years of war and displacement have increased the prevalence of 
gender-based violence.  Attention will focus on the linkages between violence against women, 
maternal health, healthy pregnancy outcomes and HIV/AIDS.  The Sudanese constitution has 
provision for a minimum of 25% women in public sector positions at all levels, e.g. all the way 
to the VHC.  Partners will be encouraged to follow this provision in their implementation and to 
encourage women to step forward and participate in all project-supported fora.  (See Sudan 
Gender-Based Violence Assessment on the website associated with this procurement). 
 
The focus on gender must emphasize male involvement and male behaviors.  Experience in other 
countries reveals that improving men’s knowledge of family planning and reproductive health 
and the benefits of preventive care to both men and women are important considerations in 
improving the health of women.  Experience also suggests that in some areas, men are engaging 
in much higher levels of risky behavior than women, warranting a focus on male behavior in 
order to reduce multiple partnerships (e.g. Uganda’s “zero grazing” program) and reduce 
occurrence of high-risk sex.  Linking HIV/AIDS to family planning information can be targeted 
to males to encourage faithfulness and to involve them in family planning decision making with 
their partners.   
 
VI. DETAILED STATEMENT OF WORK 
 
A.  Objectives  
 
SHTP2 will build on the decentralization of primary health service to improve the health status 
of the Southern Sudanese people.  Specifically, USAID’s health investment will strengthen 
county and community capacity to provide health services and improve health practices at the 
existing 145 delivery points in 9 focus counties, as well as SDPs in 3 additional counties 
currently in process, that have been supported under SHTP1.  As stated in the Background 
section above, SHTP1 was designed and launched before the signing of the CPA.  Its focus was 
necessarily establishment of the basic building blocks of a health system, including infrastructure 
rehabilitation, provision of basic equipment, training, and establishment of initial material and 
commodity supply systems. The second generation project – SHTP2--will accelerate progress 
along the relief-to-development continuum.  The Contractor will have to carefully balance the 
quick provision of high impact services to meet growing expectations of returnees in particular, 
while at the same time increasing Sudanese ownership of health services and systems.  The 
project is expected to enable CHDs to ensure high impact services are delivered and that health 
facilities and civil society groups take responsibility for health improvements and changing key 
health behaviors. In order to ensure these objectives are accomplished, the project will focus on 
the following results:  
 
 Expanded access/availability of high impact services and practices;  
 Increased Southern Sudanese capability to deliver and manage services; and 
 Increased knowledge of and demand for services and healthy practices. 

 
To achieve these objectives the program will include the following components:  1. Service 
Delivery and Community Mobilization; and 2. Health Systems Strengthening.  In the 
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following text, these objectives are described separately; however, this program will tightly 
integrate systems strengthening and service delivery into its approach. 
 
B.  Duration and Fund Sources 
 
SHTP2 is expected to be implemented for a three-year period, from o/a January 2009 – 
December 2011.   
 
The Contractor is expected to mobilize in Southern Sudan in the second quarter of the FY 2009.  
The initial activities under this solicitation will overlap and complement those of current prime 
Contractor.  The Contractor is expected to build on the success of the SHTP1 2004-2009 project 
and to the extent practical, utilize the existing project infrastructure, equipment, vehicles and 
office space.  Although the approved strategy period is 2009-2011, funding provided in 2009 is 
expected to fund activities through at least first quarter 2010.  To the extent possible and pending 
the availability of funding, activities under this solicitation will continue in approximately 145 
delivery points in 9 focus counties, as well as SDPs in 3 additional counties currently in process, 
that have been supported under SHTP1.   
 
Note that the PEPFAR HIV/AIDS funding is sourced through the annual Country Operational 
Plan (COP) under the Office of the Global AIDS Coordinator in the Department of State, and 
conveys a separate set of budgeting and reporting requirements.   The legislation for the second 
phase of PEPFAR (PEPFAR2) was just passed into law in late July 2008 as this solicitation was 
being prepared.  It is possible that FY2009 and FY2010 categories and funding availability may 
differ. 
 
All figures given are indicative and subject to the annual planning and budgeting process as well 
as Contractor performance. 

 
Illustrative Funding Sources   
The estimated range of this procurement is  $42- 45 million over 3 years. The possible sources of 
USAID funding are listed below and the successful offeror will be required to track expenditures 
and results according to each funding source in providing an integrated package of high impact 
services in the focused counties. For budgeting purposes the range of first year activities should 
be between $9-10 million with years two and three receiving approximately equal treatment.  
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SHTP-2 Illustrative Budget  
Program Funding Source FY 2008 funds 

 
FY 2009 funds 
 

FY 2010 funds  
 

PEPFAR/HIV/AIDS  
(See FY08 COP) 

10% 9% 8% 

3.1.1.1  PMTCT    
3.1.1.2  Abstinence & Being 
Faithful 

   

3.1.1.3  Other Prevention    
3.1.1.14  Other Health Policy 
and Systems Strengthening 

   

Malaria 11% 17% 19% 
3.1.3  Malaria  
3.1.3.1 ACT treatment 
3.1.3.2 LLITNS distribution 
3.1.3.4 IPT treatment 

   

Child Survival/Maternal 
Health   

67% 60% 59% 

3.1.6.1  Birth Preparedness 
& Maternity Services 

   

3.1.6.4 EPI Services 
3.1.6.8 Water, Sanitation 
Hygiene  

   

Family Planning  11% 11% 11% 
3.1.7.1. FP Services    
3.1.7.4  FP Communications    
Water & Sanitation 0% 3% 3% 
3.1.8.1 Safe Water Access    
3.1.8.2  Basic Sanitation    
Total 100% 100% 100% 
 
 
 
C. “Lead Agencies” and Local NGOs/CBOs 
 
Building on the SHTP1 model, and following GoSS/MoH and state MoH policies and practices, 
NGOs are responsible for delivering health services in Southern Sudan, in partnership with 
CHDs and state MoHs.  The evolving practice is to have one NGO or “lead agency” in each 
county.  . The successful Offeror will be required to ensure that the current implementing lead 
agencies are included as sub-contractors, and that the lead agencies will work with local NGOs, 
CBOs and FBOs to strengthen local capacity during the task order period. 
 
Under the current SHTP 1, the lead agency partner NGOs operated under grant arrangements. 
The Basic IQC limits the US dollar amount US NGOs can receive as a “grant” under a task 
order. Therefore Offerors are expected to propose performance-based funding relationships 
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(subcontracts) with the “lead agency” in each focus county to achieve results described in this 
solicitation. 
 
The Contractor is encouraged to consider use of performance incentives in their relationship with 
lead agencies, including such concepts as performance payment for achievement of particular 
coverage milestones e.g. percentage of children vaccinated, increase ANC visits by pregnant 
women, or for increases in per-capita service provision. Experience in other countries 
demonstrates that a robust monitoring and evaluation system is essential for any model of 
performance-based financing (PBF).  Offerors shall describe how they would provide for 
verification of results in any proposed pilot or roll-out of a PBF plan.    
 
An estimated 75% of annual funding is expected to be allocated to these sub-contracts.    
 
The Contractor will be required to identify opportunities for working with non-health civil 
society groups such as, women’s groups, parent/teacher associations, youth associations, 
religious groups, sporting associations, drama clubs, and dance troupes to expand advocacy and 
awareness for health services.  The Contractor is strongly encouraged to create synergies with 
other USG funded local NGOs and CBOs in education, livelihoods, food security and 
governance to maximize impact.  For budgetary purposes, an average annual amount of 
$400,000 per year should be included in the budget to offer quick dispersing mechanisms with 
micro grants ranging from $10,000-$25,000.    Multi year grants to the same organizations are 
acceptable. This Grants Under Contract (GUC) mechanism will take advantage of funding 
targets of opportunities which respond to new opportunities for expanding high impact services 
among groups and in areas not identified at the writing of this TO.   
 
D.  Performance Requirements for Component One:  Service Delivery and Community 
Mobilization  
 
The project will focus on the provision of a package of high impact services and behavior change 
interventions that have the greatest impact on the burden of disease and health outcome in 
Southern Sudan.   These high impact services/practices will focus on facility-based and 
community interventions.  Both levels are critical for improving the health of the Southern 
Sudanese population through the following high impact interventions:   
 

1) Child Health – Immunization (measles, DPT3, and polio), Acute Respiratory Infections 
(ARI) and Diarrheal Disease. 

2) Nutrition:  Exclusive breastfeeding, promotion of infant and young child feeding, twice 
yearly vitamin A supplementation 

3) Malaria:  Malaria control including use of long-lasting insecticide treated nets (LLITNs), 
intermittent preventive treatment (IPT) and prompt treatment with an effective anti-
malarial. 

4) Hygiene and Sanitation Practices:  Household level water, sanitation, and hygiene. 
5) Maternal Health:  Ante-natal, safe delivery, and post-natal services  
6) Family Planning:  Child spacing and family planning information and services. 
7) Prevention of HIV/AIDS:  PMTCT and behavior change to delay sexual debut and 

reduce multiple risk behaviors. 
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The Contractor is responsible for tasks and results outlined in Results 1 – 7 below, over the 
period of performance 2009-2011.  In addition the Contractor will be responsible for results 
under the systems strengthening component (Section E) described later in the TO. 
 
1.  Child Health  
 
Summary: By the end of 2011, USAID expects that more than 50% of children under the age of 
one who reside in the communities covered by project-supported service delivery points will be 
fully immunized (measles, DPT, polio) and no less than 60% of project focus counties will be 
achieving greater than 80% DPT3 coverage.  These targets are commensurate with GoSS 
expectations for 2012 in its recent GAVI proposal. 

By 2011, USAID also expects that trained, motivated and supervised Home Health Providers 
will be treating an increasing share of child diarrhea and child ARI in project focus counties 
relative to those treated at PHCU/Cs.  
 
USAID/Sudan will contribute to the Agency’s program and goals for reducing Maternal and 
Child Mortality as outlined in the 2008 Report to Congress. 
 
The Sudan Household Survey (SHHS) of 2006 found in the 10 Southern States that an average of 
about 24% among children aged 12-23 months received DPT3 vaccination at any time up to the 
date of the survey, which is less than half of the national Sudan average.  In the Southern States, 
Central Equatoria (where Juba city is located) had the highest coverage, at 55%, followed by 
Upper Nile and United at about 36%, “… a figure at least twice as high as all the remaining 
Southern States that have reported a low coverage of less than 20%.” (SHHS, p. 59).    
 
The SHHS also reported that 42.9% of children under five had diarrhea in the two weeks 
preceding the survey, and only 22% of the children with diarrhea were managed competently at 
home.  Similarly, 13.5% of children under five had suspected pneumonia in the two weeks 
preceding the survey; almost 90% of them were taken to a health care provider.   
    
USAID Standard Indicators:   

Number of children less than 12 
months of age who received DPT3 
in areas currently assisted with 
USAID funds.  
  
Source: USAID PMP, 2007 

Actual    2007    7,907  
Target.   2008    13,000 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

The percentage of children less than 
12 months of age who received 
DPT3 in areas currently assisted 
with USAID funds. 
 
Source:  Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to 

Actual    2007    16.4% 
Target.   2008    21.5% 
Target.   2009    40% 
Target.   2010    45% 
Target    2011    50% 
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FY 08 Appropriations pp.133-134 
Number of health personnel trained 
in immunization, diarrhea 
management and ARI management 
with USG support.  
 
Source: USAID PMP, 2007 

Actual    2007    1642 (all training)  
Target.   2008    2750 (all training) 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

 
Description:  This activity is implemented by the Contractor and project lead agencies in 
collaboration with WHO, UNICEF and the GoSS   With the new GAVI proposal, the 
immunization system and immunization rates in Southern Sudan are expected to improve 
dramatically in the next four years, and USAID and its partners will be a key partner in this 
progress.  There is a need to accompany this strengthened effort in immunization with a 
strengthened effort in community mobilization for immunization, as well as other key child 
health protocols in diarrhea and ARI. 
  
The SHTP1 assessment records varying degrees of adherence with UNICEF and GoSS 
guidelines by the SHTP1 NGO partners, and varying results.  The Contractor under this task 
order is expected to significantly increase adherence to guidelines and standards to so that there 
is a valid and measurable increase in vaccination of children in the focus counties. Past efforts 
have focused primarily on getting the supply-side moving; under this second-generation project, 
the supply-side must continue to be nurtured but much more attention needs to be given to 
generating demand.   There is a particular need to mobilize Village Health Committees, other 
civil society organizations in the county, the County Health Departments, and Home Health 
Providers to assure that all children in the community receive all recommended life-saving 
vaccinations.  Offerors should consider use of innovative approaches such as radio messaging 
and drama with church groups, women’s groups, market settings, school-based child health 
programs, in- and out-of-school child-to-child health campaigns, and strengthened collaboration 
with CHDs. 
 
SHTP1 has done a remarkable job at placing boreholes and latrines at most of the health 
facilities:  in the first 6 counties, 93% of facilities have boreholes and 83% have latrines. This 
task order continues to emphasize clean water and sanitation and incorporate best practices 
funded elsewhere by USAID.  Offerors may wish to consider the Madagascar Champion 
Communities model, with WASH-friendly facilities, schools and communities all promoting 
clean and safe water and sanitation.  See USAID/Madagascar document in major annex section   
 
The Contractor is also expected to increase skills and knowledge, particularly at the home and 
community level, of case management of diarrhea and ARI.  The GoSS/MoH Basic Package of 
Health Services (BPHS) states that at a minimum, Home Health Promoters should be able to 
undertake information-education-communication (IEC) on these key health problems, as well as 
community-based social marketing of health products including Water-Guard (safe water 
solution).  They are also to be engaged in active case finding and referral.  The Contractor shall 
assure that the Home Health Promoters focus on:  prevention of diarrhea   point-of-use (typically 
household or school) water treatment to ensure the safety of drinking water; and  provide health 
education messages on improvements in key hygiene behaviors, such as correct water handling 
and storage; effective hand washing; and safe feces disposal. The Contractor shall promote 
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home-based treatment with oral rehydration therapy (use of ORS, recommended home fluids, 
and/or increased fluids with continued feeding) to prevent severe dehydration, and treatment 
with zinc to reduce the severity and duration of diarrhea. 
 
The BPHS also provides for Home Health Promoters in geographically very isolated areas to 
undertake an Integrated Essential Child Health Care approach that includes treatment and 
guidance for children with diarrhea, ARI and fever, with ORS/zinc, amoxicillin and ACT, 
respectively, and referral of sick children to PHCU/C.  Dispensing of antibiotics at the 
community-level must be carefully introduced and managed, but holds great promise for 
increasing coverage in Southern Sudan.   
 
USAID collaborates closely with the GoSS, state MoH, UNICEF and other donors and partners 
to increase immunization rates.  Through other mechanisms, USAID provides annual funding to 
WHO as a contribution to polio eradication and will provide funding to the new USAID Global 
Health Bureau Maternal Child Health Integrated Project (MCHIP) to provide target TA.   
USAID will continue to collaborate with the MoH to ensure WHO, MCHIP, and other partners 
address the constraints faced in human resources (unclear roles, staff skills, management); the 
cold chain system and vaccines management; and monitoring and record keeping in order 
improve coverage.  This combination of specialized resources will lead to better synergy of 
donor efforts, improve logistics and capacity at central, state and county levels to manage the 
EPI program and resuscitate routine immunizations. 
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to improve access to child 
survival interventions (immunization, prevention, and treatment of diarrhea diseases and acute 
respiratory infections) in the approximately 145 delivery points in 9 focus counties, as well as 
SDPs in 3 additional counties currently in process, that have been supported under SHTP1.   
 
Performance Standards.  At a minimum: 
a)  Increase current vaccination rates for children < one years old in the SDPs in project focus 
counties to no less than 50% and increase numbers of children vaccinated at these sites. 
b)  Increase outreach and community level activities to expand the availability of growth 
monitoring, nutrition, sanitation, and health promotion services for infants and children. 
c) Assure that target PHCCs and PHCUs are staffed with appropriately trained cadres and are 
providing a quality standard package of immunization, nutrition, and prevention/treatment of 
diarrhea and pneumonia. 
d) Assure that PHCC/PHCU staff in targeted areas work in partnership with Home Health 
Promoters and TBAs to provide outreach programs in immunization, nutrition, and 
prevention/treatment of diarrhea and pneumonia in communities. 
 
2.  Nutrition   
 
Summary:  By 2011, USAID expects that the percentage of children under 5 years of age who 
received vitamin A in areas currently assisted with USAID funds will be no less than 70%.  This 
target is commensurate with national GAVI targets. 
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By 2011, USAID also hopes to increase the percentage of children 0-5 months of age benefiting 
from exclusive breastfeeding from 21% (SHHS, 2006) to 50%, and to improve and increase 
counseling on the introduction of appropriate and timely weaning foods to children. 
 
USAID expects to increase Vitamin A distribution to children between six months and five years 
of age and to broaden coverage of Vitamin A and other key nutrients to children and others. As 
stated in the SHTP1 assessment, current data for Vitamin A coverage are questionable because 
Vitamin A administered on National Immunization Days is not reported on the child health card.  
The Contractor will work with the state and CHD as well as other partners to incorporate 
Vitamin A supplementation into the routine service package.  Finally, USAID expects to reduce 
the deaths resulting from diarrhea and pneumonia through health education activities and broader 
and more efficient distribution of preventive health care products. 
 
USAID Standard Indicators   

Number of children under 5 years 
of age who received vitamin A in 
areas currently assisted with 
USAID funds 
 
2007, 2008 Source: USAID PMP 

 

Actual    2007   43,263  
Target.   2008    35,000 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

The percentage of children under 5 
years of age who received vitamin 
A in the last six months in areas 
currently assisted with USAID 
funds 
 
2007 Source: Working Toward the 
Goal of Reducing Maternal and 
Child Mortality: USAID 
Programming and Response to FY 
08 Appropriations pp.133-134 

Actual    2007   11.6% 
Target    2008    25% 
Target    2009    35% 
Target    2010    55% 
Target    2011    70% 

 
Description:  This activity will increase the delivery of nutrition services at health posts to 
children and pregnant women.  These services include health education to women for preventing 
malnutrition, promoting exclusive breastfeeding to 6 months and good maternal nutrition, 
monitoring the nutritional status of children under seven, and nutritional supplementation to 
reverse malnutrition. Many of the SHTP1 partners found that provision of food for mothers and 
children provides a good incentive to increase ANC attendance; where possible, this practice is 
encouraged.  Use of Home Health Promoters to provide IEC on the benefits of exclusive 
breastfeeding and to refer children needed supplemental feeding shall be stressed. 
 
USAID closely coordinates with other entities involved in nutrition to reduce duplication of 
effort and compatibility and effectiveness of services delivered.  Through another mechanism, 
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USAID will provide funding to the USAID Global Health Bureau nutrition activity FANTA2 
(Food and Nutrition Technical Assistance) to provide more specialized technical assistance to the  
 
GoSS in state-of-the art practices to provide Vitamin A supplementation to vulnerable 
populations.  USAID does not intend to finance food under this project, but encourages the 
Contractor and its lead agencies to collaborate with agencies that do provide food aid for this 
purpose.  The PL 480 Title II program expects to start Multi-Year Assistance Programs 
(MYAPs) in selected areas of Southern Sudan in late FY09, which would provide some 
complementarity with Contractor efforts under this component.   
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to improve access to Vitamin 
A, exclusive breastfeeding and promotion of infant and young child feeding in the approximately 
145 delivery points in 9 focus counties, as well as SDPs in 3 additional counties currently in 
process, that have been supported under SHTP1.   
 
Performance Standards:  At a minimum 
a) The percentage of children under 5 years of age who received vitamin A in areas assisted with 
USAID funds will be no less than 70% 
b) The percentage of children 0-5 months of age benefiting from exclusive breastfeeding in areas 
assisted with USAID funds will be no less than 50% 
c) Assure that target PHCC and PHCUs are staffed with appropriately trained cadres and are 
providing IEC and counseling on Vitamin A supplementation, exclusive breastfeeding to 6 
months and good maternal nutrition, monitoring the nutritional status of children under seven, 
and nutritional supplementation to reverse malnutrition.  
d) Assure that PHCC/PHCU staff in targeted areas work in partnership with home health 
promoters and TBAs to provide outreach programs in Vitamin A supplementation, exclusive 
breastfeeding to 6 months and good maternal nutrition, monitoring the nutritional status of 
children under seven, and nutritional supplementation to reverse malnutrition.  
 
3.   Malaria 

Summary:  By the end of 2011, USAID expects that 95% of USG-assisted health facilities in 
the focus counties will comply fully with GoSS and international clinical standards for case-
management of malaria. 

There is no baseline for the SHTP1 counties for these data, thus the Contractor will have to 
establish one.  The assessment found uniformly high knowledge of treatment protocols among 
PHCC/U staff interviewed. 

The SHHS of 2006 found that only 11.6% of households had at lead one ITN but that 21.97% of 
children under five years of age were sleeping under ITNs.  It also found that 46.99% of children 
under five had received anti-malarial treatment in the two weeks prior to the survey, although 
less than 4% received the recommended artemisinin combination therapy (ACT). 

Note that malaria in pregnancy is covered under maternal health below. 
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USAID Standard Indicators:  
Assessment of USG-assisted clinic 
facilities’ compliance with clinical 
standards 

Actual    2007   No Data (ND)   
Target.   2008   25%   
Target.   2009   50%  
Target.   2010   75%  
Target    2011    95% 

 Number of ITNs distributed to USG-
supported counties.  (custom indicator) 
 
 
2007, 2008 Source: USAID PMP 

Actual    2007   19,374  
Target.   2008     180,000 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Malaria Number of people trained in 
malaria treatment or prevention with USG 
funds 

 

Actual    2007    1642 (all training)  
Target.   2008    2750 (all training) 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

 
Description:  This activity is implemented by the Contractor and project lead agencies in 
collaboration with the GoSS, UNICEF, WHO, and GFATM partners implementing the Round 4 
Malaria grant.   
 
Much of Southern Sudan’s malaria control efforts have focused on distribution of ITNs and 
LLITNs.  To have high impact, the nets need to be distributed and their correct use ensured 
through practical demonstrations.  Distribution of nets, demonstration of correct use, and home 
follow-up is an activity suited for Home Health Providers and VHCs.  The SHTP1 assessment 
found that most PHCC/U staff correctly responded to questions about appropriate treatment and 
appeared to be following the national program guidance for the treatment of malaria.  The 
GoSS/MoH is working with one lead agency on a small operations research program where 
Home Health Providers dispense ACT.  The MoH is concerned with adequate supervision.  
Should the operations research effort so indicate, the expansion of Home Health Provider 
responsibilities, coupled with adequate supervision, should greatly help in case management of 
malaria.   

The Contractor under this task order is expected to work closely with its sub-partners, PHCC/U 
staff, CHD, Village Health Committees, home health volunteers, local community groups, and 
others to mobilize communities to obtain and utilize LLITNs correctly, particularly for children 
under five and pregnant women.  The Contractor is also expected to provide continued training 
to PHCC/U staff in new management regimes, and to collaborate closely with the CHD to 
establish improved supervision, quality assurance, and data gathering and reporting. 

 
USAID is collaborating with a number of partners to assist the National Malaria Control 
Program.   In FY06 USAID placed a long-term technical advisor in the Pharmaceutical Unit at 
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the MoH to improve the management and distribution of malaria treatment drugs, and provided 
assistance in the establishment of a logistics management system at the MoH.  In FY08, in 
anticipation of improved logistic management systems, USAID will continue support to the 
advisor and supporting short-term TA and training, and will provide funding for procurement of 
first and second-line drugs for treatment of malaria. 
 
These activities will complement the significant funding provided under the Global Fund for 
AIDS, Tuberculosis and Malaria (GFATM).  To date, Sudan has disbursed $37.8 million under 
Round 2 for Malaria, and has recently been approved for $72 million under Round 4.  The 
GFATM funding will assure availability of LLITNs; the challenge for USAID partners will be to 
assure distribution and use by vulnerable populations.  The Contractor will work with GoSS and 
GFATM to ensure LLITNs are provided to SHTP 2 for distribution to the 145 SDPs and others 
that may be added. 
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to improve access to malaria 
prevention and quality case management in the approximately 145 delivery points in 9 focus 
counties, as well as SDPs in 3 additional counties currently in process, that have been supported 
under SHTP1.   
 
Performance Standards:  At a minimum: 
a)  Increase USG-assisted health facilities’ compliance with clinical standards in the SDPs in 
project focus counties to at least 95% by 2011.   
b)  Increase outreach and community level activities to increase correct use of LLITNs with 
particular attention to children under 5 and pregnant women.   
c) Assure that target PHCC and PHCUs are staffed with appropriately trained cadres and are 
providing correct case management of malaria.   
d) Assure that PHCC/PHCU staff in targeted areas work in partnership with home health 
promoters and TBAs to provide outreach programs in malaria prevention and case management.  
 
4.  Hygiene and Sanitation  
 
Summary:  By 2011, USAID expects the number of people in focus counties with access to 
improved drinking water supply as a result of USG assistance to increase to no less than 500,000 
people (about 25% of the population of the focus counties). 
 
The SHHS found that 48.3% of households in Southern Sudan use an improved source of 
drinking water.  This varies widely, with Jonglei (22%), Western Equatoria (35%), Central 
Equatoria (37%) and Western Bahr el-Ghazal (37%) having particularly low rates.  The primary 
source of water is a tubewell/borehole or an unprotected well.  
 
USAID Standard Indicators   

Number of people in target areas 
with access to improved drinking 
water as a result of USG assistance. 

Actual    2007   30,000  
Target.   2008    50,000 
Target.   2009    75,000 
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Source: USAID PMP 

Target.   2010    125,000 
Target    2011    250,000 
 

 
Description:  The Contractor will collaborate with County Health Departments and UNICEF to 
assure that all service delivery points have functioning clean water supplies and sanitation 
facilities, including on-site hand washing facilities, latrines, and proper disposal for medical 
waste.   
 
The Contractor shall assure that Home Health Promoters, Village Health Committees, and 
PHCC/U staff are well trained, motivated and supervised to provide IEC, counseling, and 
assistance to households and communities to improve water supply and sanitation.  In some 
cases this will mean construction of a boreholes, and organization of a Water Management 
Committee to assure pump maintenance.  In other cases this may involved well-capping; repair 
of existing boreholes and wells; and otherwise improving basic community water supply.  In all 
cases the Contractor shall work closely with community groups to foster ownership of the water 
source so that improvements can be sustained over time.  
 
The Contractor shall also introduce and/or expand technologies or products to assure household-
level clean water.  In collaboration with the GoSS/MoH, in 2006 Population Services 
International (PSI) in Sudan introduced WaterGuard, a chloroquine-based household water 
treatment tablet to ensure access to safe drinking water.  The point-of-use tablet kills micro-
organisms that cause diarrhea.  WaterGuard is distributed and promoted through commercial 
retailers, CBOs, and health care facilities.  The Contractor and lead partners are encouraged to 
collaborate with PSI to determine if some form of distribution – possibly through Home Health 
Promoters or VHCs – would be viable in the focus counties.  The Contractor shall foster other 
means of protecting home-based water supply. 
 
The activity should also promote improved community and individual hygiene and sanitation, 
with an emphasis on correct hand-washing; correct disposal of feces; and, in collaboration with 
VHCs, improved community sanitation and drainage.  Where schools exist, the Contractor shall 
work with UNICEF and USAID’s Education Office to assure that proper latrines are constructed 
and maintained.  Use of innovative means of IEC/BCC, such as the Madagascar-model for 
“WASH-friendly health facilities, schools, and communities” or other in-school and out-of-
school child-to-child health and/or peer educator programs, should be considered. The 
Contractor should build on USAID successful interactive radio program in the education sector 
to promote hygiene and sanitation messages throughout the focus counties.   
 
USAID/Sudan received substantial earmarked Water and Sanitation funding in FY08 and 
expects to continue to receive similar levels in coming years.  These funds are being provided to 
other partners through the “Building Responsibility for the Delivery of Government Services 
(BRIDGE) Program”. A substantial amount may be focused in the Three Areas (outside of the 
SHTP1 target area).  However,  four SHTP1 current partners work in BRIDGE  four southern 
states along the northern border:  Warrap, Unity, Upper Nile, and Northern Bahr el-Ghazal.  (for 
more information on BRIDGE, see www.grants.gov, Funding Opportunity Number M-OAA-
GRO-LMA-08-715)  In FY09 and FY10, it is expected that resources for Water and Sanitation 
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will increase and be available for SHTP2.  Additionally, OFDA is providing modest continuing 
water and sanitation efforts in some areas. The Contractor is encouraged to identify synergies 
with water and sanitation efforts carried out by these other USG partners, and build on OFDA 
investments and best practice in Southern Sudan to reduce duplication of effort and to enhance 
compatibility and effectiveness of services delivered.   
 
The overall strategy for USG-supported water-related activities was articulated in the Paul Simon 
Water for the Poor Act of 2005: Report to Congress, U.S. Department of State, June 2006.  See 
annex or refer to http://www.state.gov/documents/organization/67716.pdf.  Among the principal 
objectives is to increase access to, and effective use of, safe water and sanitation to improve 
human health. The Act requires annual reporting on USG efforts to implement the strategy, 
which includes USG support to help reach the Millennium Development Goal targets in 
increasing access to improved water supply and basic sanitation.  The Contractor for this task 
order will be required to assist in reporting on any water funds received, as required by the Act. 
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to improve access to improved 
drinking water supply and sanitation facilities in the approximately 145 delivery points in 9 focus 
counties, as well as SDPs in 3 additional counties currently in process, that have been supported 
under SHTP1.   
 
Performance Standards:  At a minimum 
a) The number of people in target areas with access to improved drinking water supply as a result 
of USG assistance (boreholes, WaterGuard, other) shall increase to at least 250,000. 
b) The number of people in target areas with access to improved sanitation facilities as a result of 
USG assistance shall increase. 
 c) Assure that target PHCC and PHCUs are staffed with appropriately trained cadres and are 
providing IEC/BCC on improved drinking water supply, hygiene, and sanitation.    
d) Assure that PHCC/PHCU staff in targeted areas work in partnership with home health 
promoters and TBAs to provide outreach programs in improved drinking water supply, hygiene, 
and sanitation  
 
5.   Maternal Health 
 
Summary:  By 2011, USAID anticipates that the basic package of prenatal, neonatal and post-
partum care services are available at 50% of USG-assisted service delivery points in focus 
counties.   
 
By 2011, the proportion of pregnant women who deliver in health facilities with a skilled birth 
attendant meeting minimal emergency obstetric and neo-natal care standards will increase to 
20%.  USAID/Sudan will contribute to the Agency’s program and goals for reducing Maternal 
and Child Mortality as outlined in the 2008 Report to Congress. 
 
 
USAID Standard Indicators 
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Number of deliveries with a trained TBA or 
MCH workers in USG assisted programs. 
 
 
Source: USAID PMP, 2007 

Actual    2007   6,581 
Target.   2008    12,000 
Target.   2009    15,000 
Target.   2010    20,000 
Target    2011    30,000 
 

Percentage of assisted deliveries by trained 
health service providers in USG supported 
counties 
 
2007 Source: SHTP1 Assessment 
 

Actual    2007    2.5% 
Target.   2008    3% 
Target.   2009    5% 
Target.   2010   10% 
Target    2011   15% 
 

Number of women with a skilled attendant 
at birth 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual   No Data 
Target   2009 Offeror to provide 
Target   2010 Offeror to provide 
Target   2011 Offeror to provide 
 

Percent of women with a skilled attendant 
at birth 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual  ND 
Target  2009  Offeror to provide 
Target  2010  Offeror to provide 
Target  2011 Offeror to provide 
 

Percentage of women with at least 1 ANC 
visit 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual  ND 
Target 2009   Offeror to provide 
Target 2010   Offeror to provide 
Target 2011   Offeror to provide 

Percentage of women with at least 4 ANC 
visits. 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual  ND 
Target 2009   Offeror to provide 
Target 2010   Offeror to provide 
Target 2011   Offeror to provide 

Number of women receiving a postpartum 
visit within 3 days of birth. 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 

Actual  ND 
Target   2009 Offeror to provide 
Target   2010 Offeror to provide 
Target   2011 Offeror to provide 
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08 Appropriations pp.133-134 
Percent of women receiving a postpartum 
visit within 3 days of birth. 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual  ND 
Target   2009 Offeror to provide 
Target   2010 Offeror to provide 
Target   2011 Offeror to provide 

Number of mothers receiving iron folate 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual  ND 
Target   2009 Offeror to provide 
Target   2010 Offeror to provide 
Target   2011 Offeror to provide 

Percent of mothers receiving iron folate 
 
Source: Working Toward the Goal of 
Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations pp.133-134 

Actual  ND 
Target   2009 Offeror to provide 
Target   2010 Offeror to provide 
Target   2011 Offeror to provide 
 

 
Description:  The MoH/GoSS is just completing its Maternal, Neonatal and Reproductive 
Health Strategy and Action Plan for 2008-2012 which forms the basic guidance for this area of 
intervention.  The Contractor will ensure that pre-natal care meets GoSS/MoH standards as 
established in existing protocols, and that all lead agencies assure that SDPs have adequate 
equipment (including delivery tables) and supplies (TT, iron and folic acid, STI detection 
materials, etc.) to meet national standards.   
 
Post partum care is also an integral part of maternal health services.  GoSS/MoH policy is 
moving away from TBAs and toward assistance by a trained Community Health Worker or 
Maternal and Reproductive Health Worker.  A full description of new protocols is available in 
documents at the website associated with this procurement.   
 
The key issues in maternal health can be summarized as follows: 
 

 About 94% of births take place at home (UNICEF). 
 Although about 77% of these deliveries are assisted by attendants, most of these are 

traditional birth attendants with little training. 
 Antenatal care coverage is low and usually lacks tetanus toxoid immunization and other 

services. 
 There is a near absence of family planning and child spacing information and services. 

Data collection systems are poor. 
 TBAs are the key promoters of information on the importance of ANC attendance and 

safe deliveries to pregnant women and only link between health facilities and pregnant 
women. 

 There is no access to Emergency Obstetric Care (EmOC). 
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The Contractor shall undertake a focused and intensive maternal health program in focus 
counties.  Among activities to be considered are the following: 
 
1. Assess the TBA population and select among them a cadre that can be upgraded.  These 
upgraded cadres of TBA can be supervised by a select team of 5 to 6 midwives hired from 
outside Sudan on short contract basis. This team can begin to put systems in place. 
2. Refocus the work of the remaining TBAs on health education (including child spacing and 
family planning) and recruitment for ANC attendance, in collaboration with Home Health 
Providers and VHCs.   
3. Improve the logistics system to allow a regular supply of drugs to stock health facilities for 
maternal health, including all basic requirements for ANC, e.g. anti-tetanus toxoid). 
4. Begin training and putting in place an Essential Obstetric Care package (as differentiated from 
an Emergency Obstetric Care Package, mentioned below) at facilities with appropriately trained 
personnel, promoting: 

 
• Early registration (12-16 wks) for ANC 
• At least 4 Antenatal Check-ups 
• Prevention & Treatment of anemia 
• Facility deliveries 
• Postnatal Check-up 

 
To handle obstetrical emergencies, the Contractor will collaborate with UNFPA to provide 
necessary training and equipment/materials comprising an Emergency Obstetrical Care Package 
at selected SDPs where staffs are adequately trained.  In collaboration with GoSS, the Contractor 
may wish to consider piloting use of misoprostol at sites in selected counties where ANC 
coverage is high and/or there is a community health worker within an established program who 
can administer it correctly.   
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to improve maternal and 
reproductive health in the approximately 145 delivery points in 9 focus counties, as well as SDPs 
in 3 additional counties currently in process, that have been supported under SHTP1. 
 
Performance Standards:  At a minimum 
a) The basic package of prenatal, maternal and neonatal and post-partum care services are 
available at 50% of USG-assisted service delivery points in focus counties.   
b) The proportion of pregnant women who deliver in health facilities with a skilled birth 
attendant meeting minimal emergency obstetric and neo-natal care standards will increase to 
15%. 
c) The proportion of facilities in focus counties upgraded to mange safe delivery or basic 
emergency maternal and newborn care will increase to 20%. 
d)  The proportion of facilities in focus counties upgraded to mange maternal and newborn 
complications will increase to 20%.    
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e) Assure that target PHCC and PHCUs are staffed with appropriately trained cadres and are 
providing improved maternal and reproductive health services.      
f) Assure that PHCC/PHCU staff in targeted areas work in partnership with home health 
promoters and TBAs to provide improved maternal and reproductive health services.   
 
 
6.  Child Spacing/Family Planning 
 
Summary:   By 2011, 75% of SDPs in USAID focus counties will have a least four methods of 
contraception available (pill, condom, lactation amenorrhea method (LAM), and standard days 
method (SDM)) and staff will meet GoSS and international standards for FP counseling and 
provision of services.  In selected sites where there are high rates of returnees, information and 
supplies for injectables will be piloted. 
 
The SHHS found that among the Southern States the mean rate of contraception used in only 
3.5% (any method), as compared with almost 8% for Sudan as a whole.  In the south, the highest 
rate is in Central Equatoria (8%) followed by Northern Bahr el Ghazal, Eastern Equatoria and 
Upper Nile (roughly 5%).   
 
There is no baseline for the SHTP1 counties for these data (SHHS data are valid only to the state 
level), thus the Contractor will have to establish one.  

USAID Standard Indicators:  Due to absence of data, baselines and targets are to be 
established by the Contractor in the first 60 days of the contract. 
 
Percentage of women using a modern 
family planning method in areas currently 
assisted by USAID (Note: LAM is 
considered a modern method). 
 
2006 Source:  SHHS 2006 for Southern 
Sudan 

Actual 2006:  3.5% 
Actual  2007:  No Data 
Target  2008   No Data 
Target  2009  3.7% 
Target  2010  3.8% 
Target  2011  4% 

Assessment of USG-assisted clinic 
facilities’ compliance with clinical 
standards (in Sudan, must have at least 4 
methods available) 

Actual  2007  No  Data 
Target  2008  baseline + 10% 
Target  2009  baseline + 30% 
Target  2010  baseline + 50% 
Target  2011  baseline + 75% 

Couple years of protection (CYP) in USG-
supported programs 
 

Actual  2007  No Data 
  Target  2008  No Data 
  Target  2009  Offeror to provide 
  Target  2010  Offeror to provide 
 Target   2011  Offeror to provide 

Number of counseling visits for FP/RH as a 
result of USG assistance 

Actual  2007 No Data 
Target  2008  No Data 

  Target  2009  Offeror to provide 
  Target  2010  Offeror to provide 
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  Target  2011  Offeror to provide 
 

 
Description:  The SHHS data are difficult to disaggregate by state, but the text reports that the 
most popular method of contraception in Southern Sudan is lactation amenorrhea method 
(LAM), with insignificant figures for other methods of less than 1%.  There is clearly a great 
deal of room for improvement to assure that families have the number of children they desire, 
when they desire them.   
 
Child spacing is one of the key interventions to reduce maternal mortality, and as such requires 
increased attention at all SDPs and in community mobilization fora.  Evidence shows that 
spacing children up to three years can reduce infant mortality by half.  With the increase in 
returnees coming home after living in other countries, there is increasing demand for 
contraceptives from people who have actually used them.  These individuals can also serve as 
informal “peer educators” will family and friends, to help them understand the health benefits of 
child spacing.  By the end of 2008, the GoSS BCC Framework will be in place, so that materials 
and media can be developed for a more active child spacing/family planning campaign geared to 
protecting maternal health.  Also, by the end of 2008, SHTP1 will have gained more experience 
in promoting child spacing activities in selected counties, so that some local experience will be 
gained. 
 
The GoSS/MoH has also established a policy framework and family planning guidelines.  
USAID and UNFPA provide limited contraceptives, and the commodity logistics system getting 
more attention.  More work is needed to increase knowledge and demand and to expand the 
method mix.    
 
The SHTP1 assessment, at an annex, provides some detailed suggestions for a re-invigorated 
family planning program.   
 
USAID is providing funding in FY08 for procurement of contraceptive commodities, through 
central mechanisms, and will initiate technical assistance to support the new Reproductive 
Health Directorate to roll-out child spacing/family planning as an essential component of 
reducing maternal mortality.  USAID is also initiating funding to the central Global Health 
Bureau Leadership, Management and Sustainability Program to provide technical assistance and 
training to the central and state MoHs to increase advocacy for family planning and assist in 
development and dissemination of Southern Sudan family planning protocols and guidelines to 
address the unacceptable high rates of maternal death in Southern Sudan. 
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to improve access to child 
spacing/family planning IEC, counseling, and contraceptives in the approximately 145 delivery 
points in 9 focus counties, as well as SDPs in 3 additional counties currently in process, that have 
been supported under SHTP1.   
 
Performance Standards:  At a minimum 
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a) At least four modern family planning methods (condoms, pills, LAM and SDM) are routinely 
available at least 80% of SDPs in project focus counties.   
b) Injectables should be piloted into selected PHCCs in project focus counties with high rates of 
returns and/or urban areas/towns   
c) Condoms available at 100% of service delivery points. 
d) Family planning clinical standards are adopted and used in at least 80% of service delivery 
points. 
e) Child spacing/family planning services and counseling become an integral part of HIV/AIDS 
testing services and PMTCT programs, where such exist. 
c) Assure that target PHCC and PHCUs are staffed with appropriately trained cadres and are 
providing IEC and counseling on child spacing/family planning.   
d) Assure that PHCC/PHCU staff in targeted areas work in partnership with home health 
promoters and TBAs to provide outreach programs in child spacing/family planning. 
 
 
7.  Prevention of HIV/AIDS   
  
Summary:  By 2011, USAID expects to integrate HIV/AIDS prevention activities into the 7 
high impact services.  This will include the provision of high quality prevention of mother to 
child transmission (PMTCT) services at selected SDPs in focused counties.  This year will be the 
first year of PMTCT funding as a part of the high impact services.  In addition, USAID also 
expects that the number of individuals reached through community outreach that promotes 
HIV/AIDS prevention through abstinence and/or being faithful in the project focus counties will 
increase to 200,000. 
 
PEPFAR Standard Indicators:  The Contractor will be expected to develop and provide targets 
for PMTCT as part of its Monitoring and Evaluation plan within 60 days of arrival in country. 
Number of health workers training in the 
provision of PMTCT services according to 
national and international standards. 
 

Actual    2007   N/A 
Target.   2008    N/A 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of service outlets providing the 
minimum package of PMTCT services 
according to national and international 
standards.  

Actual    2007    NA 
Target.   2008    NA 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of pregnant women who received 
HIV counseling and testing for PMTCT and 
received their test results. 

Actual   2007    N/A 
Target.   2008    N/A 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of HIV-infected pregnant women Actual    2007   N/A 
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who received antiretroviral prophylaxis for 
PMTCT in a PMTCT setting. 
 
 

Target.   2008    N/A 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of individuals reached through 
community outreach that promotes 
HIV/AIDS prevention through abstinence 
and/or being faithful in the project focus 
counties. 

Actual    2007   N/A 
Target.   2008    N/A 
Target.   2009    50,000 
Target.   2010    100,000 
Target    2011    200,000 
 

Number of individuals reached through 
community outreach that promotes 
HIV/AIDS prevention through abstinence (a 
subset of total reached with AB, above) 

Actual    2007   N/A 
Target.   2008    N/A 
Target.   2009    5,000 
Target.   2010    10,000 
Target    2011    20,000 
 

 
 
Description:  Southern Sudan continues to experience high levels of population movement as 
conflict hotspots flare up and move away, and as an increasing number of returnees come back 
from neighboring countries to regain their homes and their livelihoods.  Commercial and 
employment related travel has increased dramatically, and cities like Juba are virtually flooded 
with people from many parts of the world, including many Sudanese from the Diaspora.  
Concern also exists that demobilizing soldiers, some of whom may have been at higher risk 
during service away from their homes, may carry HIV to their places of origin.  The turbulent 
social context is developing in a setting of low HIV awareness and substantial behavioral risks.  
The consensus view is that the epidemic is likely to accelerate unless aggressive prevention and 
care program are implemented and strengthened.   
 
The USG has supported a range of HIV/AIDS prevention and care programs in Southern Sudan 
for several years under PEPFAR.  Under SHTP2, FY08 funding will be provided for PMTCT, 
community outreach that promotes HIV/AIDS prevention through abstinence and/or being 
faithful (AB), and modest systems strengthening at the CHD. In FY09 and FY10, USAID 
expects to continue funding in these program areas and to provide funding in other prevention – 
including promotion of correct and consistent condom use – as well. 
 
PMTCT is relatively new to Sudan but is an important aspect of providing pre-natal services to 
women.  There are currently only 18 sites providing PMTCT services, mainly in Central 
Equatoria and some in Lakes state.  Since there are 40 VCT sites in Sudan, and the MoH is 
rolling out provider-initiated testing and counseling (PITC), it is important to increase PMTCT 
service availability to maximize women’s potential to protect themselves and their children.  The 
Contractor is expected to assure that high quality PMTCT services will be at selected SDPs in 
SHTP2  counties that have HIV counseling and testing sites (as they are established), and that 
referral systems – including transport stipends to testing sites – are available for women who 
present with high-risk factors (e.g. STIs).  
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The Contractor will introduce PMTCT that meets national and USG guidelines (ref. 
www.pepfar.gov) in sites with reasonable access to VCT and/or PITC sites in the focus counties.  
The Contractor may also link with other USAID and CDC partners working in HIV and AIDS; 
where possible linkages with USAID cross-border initiatives and CBO and PLWHA networks 
shall be pursued.   
 
Southern Sudan’s abstinence and being faithful (AB) interventions target abstinence primarily on 
in-school youth and those youth who are not known to be sexually active. Efforts should be 
expanded to target church groups as a way to increase awareness among non-sexually active 
youth.  The partner reduction (being faithful) efforts are linked to couples centered counseling 
and testing for other target groups, including military personnel and their families, truck drivers 
and their associates, and all couples who do not know their HIV status.  The USG and other 
donors support aggressive mass media campaigns, including radio, billboards, TV and digital 
recording devices.   
 
The Contractor for this TO is expected to take existing USG and other donor activities into 
account and to propose an AB effort for the focus counties that is well-integrated with other 
activities.  This could include, for example, integrating AB counseling into pre- and post-natal 
counseling and PMTCT (where provided); assuring that schools and youth groups in the focus 
counties have Anti-AIDS Clubs or other AIDS awareness activities, and appropriate posters and 
media to promote abstinence; and community outreach through Home Health Promoters and peer 
educators to out-of-school youth and populations at risk, particularly mobile men.  Both VHCs 
and CHDs should be considered key partners in this prevention effort. 
 
Performance Requirement:  Building on lessons learned under SHTP1, best practices in 
similar settings elsewhere and other applicable documents that are available on the web page for 
this solicitation, the Contractor will continue or initiate activities to provide community outreach 
that promotes HIV/AIDS prevention through abstinence and/or being faithful in the 
approximately 145 delivery points in 9 focus counties, as well as SDPs in 3 additional counties 
currently in process, that have been supported under SHTP-1. The Contractor will selectively 
initiate PMTCT services in counties where there is a reasonable volume of ANC clients and 
reasonable access to VCT or PITC. 
 
Performance Standards:  At a minimum 
a) Home Health Promoters in higher-risk areas (e.g. near borders or military camps; with large 
markets; along transport routes) will be trained and have IEC/BCC materials to promote 
abstinence and being faithful particularly focused at youth. 
b) Civil society groups and clubs (e.g. churches, sports clubs, and drama groups) will be trained 
to provide peer education in abstinence and being faithful at population meeting spots (sports 
events, dances). 
c) High quality prevention of mother to child transmission (PMTCT) services will be available at 
all SDPs in selected counties that have HIV counseling and testing sites, and that referral systems 
– including transport stipends to testing sites – are available for women who present with high-
risk factors (e.g. STIs).   

 38

http://www.pepfar.gov/


USAID/Sudan Health Activity-TASC3 SOW–Final Version 

d) Assure that target PHCC and PHCUs are staffed with appropriately trained cadres and are 
providing community outreach that promotes HIV/AIDS prevention through PMTCT, abstinence 
and/or being faithful.      
d) Assure that PHCC/PHCU staff in targeted areas work in partnership with home health 
promoters and TBAs to community outreach that promotes HIV/AIDS prevention through 
PMTCT, abstinence and/or being faithful.   
 
 
E.  PERFORMANCE REQUIREMENTS FOR COMPONENT TWO:  HEALTH 
SYSTEMS STRENGTHENING   
 
USAID Standard Indicators:   
 
OPHT Number of policies drafted with 
USG support 
 
2007, 2008 Source:  USAID PMP 
 

Actual    2007    4 
Target.   2008    4 
Target.   2009    1  
Target.   2010    1 
Target    2011    1 
 

Number of health personnel trained with 
USG support 
 
2007, 2008 Source: USAID PMP 
 

Actual    2007    1642 (all training)  
Target.   2008    2750 (all training) 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of CHWs/HHPs trained and 
functioning (Agency definition to be 
finalized)  
 
See discussion: Working Toward the Goal 
of Reducing Maternal and Child Mortality: 
USAID Programming and Response to FY 
08 Appropriations, p.9 column 2 of 

Actual    2007    ND  
Target.   2008    ND 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of local organizations provided 
with technical assistance for HIV-related 
institutional capacity building  
 

Actual    2007    N/A 
Target.   2008     N/A 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of individuals trained in HIV-
related community mobilization for 
prevention care and/or treatment 
 

Actual    2007    NA 
Target.   2008    NA 
Target.   2009    Offeror to provide 
Target.   2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of people covered by USG- Actual    2007    No Data 
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supported health financing arrangements Target    2009    Offeror to provide 
Target    2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of USG-assisted service delivery 
points experiencing stock-outs of specific 
tracer drugs  

Actual    2007    No Data 
Target    2009    Offeror to provide 
Target    2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of improvements to laws, policies, 
regulations, or guidelines 

Actual    2007    No Data 
Target    2009    Offeror to provide 
Target    2010    Offeror to provide 
Target    2011    Offeror to provide 
 

Number of USG-assisted service delivery 
points implementing quality 
assurance/quality improvement (QA/QI) 
approaches 

Actual    2007    No Data 
Target    2009    Offeror to provide 
Target    2010    Offeror to provide 
Target    2011    Offeror to provide 
 

 
 
1.  Health Systems Management 
 
Over the last 50 years, relief organizations have been the main providers of health services in 
Southern Sudan. As Southern Sudan transitions from a relief to development environment, it is 
essential that the GoSS has the capacity to develop strong national policy, manage the health 
sector, and have strong civil society participation. While health services will likely be delivered 
by NGOs in the near term, the GoSS must have the capacity to plan, supervise, and manage the 
sector as a whole. Thus, principle objective of USAID/Sudan’s involvement in health systems 
strengthening is to ensure that the GoSS at the county and state level are able to manage the 
delivery of high-priority health services. While sub-partners will be the closest to local 
governments, it is essential that the Contractor develop an assessment-based approach to 
strategically identify areas of system strengthening in each county and offer lead NGOs and their 
local government counterparts tools and strategies for effective management.  To ensure close 
cooperation and collaboration, the successful bidder will co-locate with the GoSS Ministry of 
Health, SMOH and county health departments, to the maximum extent possible.  This will 
promote capacity building and systems strengthen in order to sustain activities when USAID 
assistance decreases. 
 
Performance Standard, at a minimum, in USAID focus counties: 
 a) 50% of County health departments are able to effectively produce strategic plans based on 
reliable health information 
b) 80% of County health departments conduct routine monitoring and supervision visits to health 
facilities jointly with lead NGOs 
c) 50% County health departments can effectively produce and defend county health budgets 
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d) 80% County health departments can effectively conduct aggregate forecasts of pharmaceutical 
and commodities, and are directly linked to all available supply chain channels  
e) Contractor has identified and budgeted plan to co-locate in MOH and county health 
department premises 
 

 
2.  Health Sector Governance 

 
Fundamental to the successful transition from a relief to development environment is the 
development of strong governance channels. It is essential that scare government resources are 
allocated in a cost-effective manner. These allocation decisions must be open to public 
participation and public scrutiny. The strengthening of civil society groups is fundamental to 
improving the responsiveness of service providers and government. A strong system of checks-
and-balances must be in place to ensure the integrity of scarce resources.  

 
Performance Standard, at a minimum, in USAID focus counties: 
a) 80% of health facilities have an actively-engaged, well-functioning Village Health Committee 
that is involved in resource allocation, priority-setting, and dispute resolution. 
b) Community groups, such as women’s groups, youth groups, and church groups are involved 
in priority-setting and health promotion activities in at least 80% of focus counties. 
c) 80% of County Health Departments hold meetings or other public fora (e.g. radio programs) 
to disseminate annual County plans and budgets.  
 
3. Health Policy Dissemination/Roll-Out  

 
With SHTP1 and other USAID and donor assistance, the GoSS has made impressive progress in 
improving health services and developing systems to support them.  This work has included 
formulation, consensus-building, and issuance of a large number of policies and protocols.  
There is now backlog of need to disseminate and/or roll-out the policies and protocols, both to 
health personnel as well as key State and county government official and interested civil society 
organizations.   

 
Performance Standard.  At a minimum, in USAID focus counties: 
a) All basic policies and guidelines rolled out in focus counties through a variety of ways 
including radio, town hall meeting, training, etc. as appropriate to target audiences. 
b) 100% of CHDs and SDPs in focus counties have copies of key MoH policies, strategies, and 
protocols. 

 
4.  Human Resource Capacity  

 
The capacity of human resources is the greatest challenge in Southern Sudan.   To strengthen the 
human resources ability to provide quality health services, SHTP2 will focus primarily at the 
county and community levels through a “continuous engagement” strategy that includes formal 
and on-the-job training via supportive supervision.  The Contractor will, as necessary, 
collaborate with MDTF lead agencies placed at the State level to improve States’ capacities to 
strategically plan for county/community services.  Additionally, the Contractor will work with 

 41



USAID/Sudan Health Activity-TASC3 SOW–Final Version 

the national level to ensure standard training, curricula and program lessons are transferred to 
other States/counties and communities for broader impact.  At the primary health care level, 
CHWs, MCHWs, TBAs, nurses, medical assistants, traditional healers and Home Health 
Promoters will be the capacity building focus.  At the County and State levels, health personnel 
capacity will be strengthened to plan and ensure effective delivery of health care services.    
 
Under SHTP1 USAID funded rehabilitation of five Regional Training Centers (RTCs) for health 
workers in Hakim (Nuba Mountains), Adol (East Rumbek), Maridi (Maridi), Yei (Yei), and 
Ganyiel (Panyijar).  The GoSS is encouraged to support another five RTCs in the remaining five 
states.  The Contractor will provide technical assistance to support this process, as requested by 
GoSS/MOH. 

 
Under field support to USAID’s centrally funded Capacity Project, separate technical assistance 
is targeted to supporting the government to develop and strengthen human capacity in the health 
sector. In the initial years assistance was targeted to the central level.  During the implementation 
of activities under this TO, more the Capacity Project will support strengthening skills in 
management and monitoring of primary health care services at the state MoHs and county health 
department.  Activities under this TO will compliment the government’s efforts as it to rolls out 
capacity building at the state and county levels. 
 
Performance Standard: 

 
a) No less than 5 CHW/MCHW Training Institutes providing quality pre- and in-service training 
for focus county personnel.  
b) Standard curriculum developed for Home Health Promoters utilized in focus counties 
c) 80% of CHWs, MCHWs and HHPs, CHD and program staff trained and providing the 
package of high impact services at facilities and community levels.  
d) Village Health Committees trained and providing feedback and oversight to at least 80% of 
health facilities and CHDs. 
e) 50% of CHDs able to strategize plan and collaborate with State and communities levels on 
health care delivery. 
 
5. Gender 
 
In order for sustainable and equitable health outcomes to be achieved, the different needs of men, 
women, adolescents, and communities must be considered.  In order to eliminate gender 
disparities, both women and men must actively participate in health-related decision-making.  
Effectively taking into consideration the impact of gender on health care choices will be 
important to achieving results under this task order.  Household health related behaviors, 
spending levels on health care, choices related to family planning, and decisions related to 
participation in new, voluntary systems of primary health care are all heavily influenced by the 
pattern of gender relationships governing use of household labor and  income, as well as by local 
cultural and social norms.  In addition, attention to gender based violence and interventions to 
reduce/mitigate such violence should be addressed in each proposal.  Attention should be given 
to build linkages integrating family planning and HIV/AIDS programming, gender based 
violence and reaching men in changing their behavior to reduce disease transmission and 
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increase their participation in protecting women’s reproductive health. Each applicant must 
describe in its proposal how it anticipates dealing with gender issues as an integrated part of its 
activities, how the different needs and roles of men and women will be address and how the 
proposed approaches will foster the empowerment of women and men. Therefore, the bidder 
should include the following elements in addressing gender in their proposal 

 Describe how interventions will address gender and increase male involvement in 
addressing high maternal mortality 

 Ensure opportunity for equitable participation in County Health Department 
management, Village Health Committees and Water& Sanitation activities in programs 
by both women and men. 

 Incorporate gender-equity targets for participation and benefit into activities. 
 Ensure Monitoring & Evaluation Plan for collecting ante-natal data, family planning and 

HIV/AIDS data is gender-disaggregated data to track beneficiaries. 
 
 
VII. QUALITY ASSURANCE PLAN     
 
A variety of mechanisms will be used to monitor the progress/success of the activity and the 
Contractor’s performance: 
  
 1. Monthly meetings with the CTO.  
 2. Review of Contractor’s scheduled reports. 
 3. Feedback from GoSS, MoH, NGO counterparts and collaborating donors. 
 4. Site visits/TDYs by USAID personnel. 
 5. Meetings to review and evaluate work plans, annual and semi-annual progress    
            reports. 
 6. Periodic impact assessments or performance evaluations. 
  
The CTO will conduct periodic performance reviews to monitor the progress of work and the 
achievement of required results under this contract.  These reviews will form the basis of the 
Contractor’s permanent performance record with regard to this contract 
  
VIII. WORK PLAN  
  
The Work Plan/Performance Milestone Plan (PMP) is the key document for contract 
performance against which Contractor performance shall be monitored and evaluated by both 
USAID and the Contractor.  The Contractor will propose the Work Plan/PMP as part of the 
technical proposal, and the final format will be agreed on during negotiation.  During contract 
performance, the Work Plan will be up dated as required, subject to CTO approval.  Contracting 
Officer approval of Work Plan updates shall be required if the proposed changes impact on the 
use of available contract funds.  It is anticipated that USAID, GoSS, and key personnel will form 
a “Core Group Management Committee” to provide oversight during project implementation; 
review progress; and recommend changes.  Such comments and changes, however, if accepted 
by the Contractor, shall not constitute a change from the terms of this contract.  Annual Work 
Plans shall specify a time table for the implementation of planned activities and a summary 
program budget (by result category).  The updates shall include a brief summary report on 
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contract performance to date.  The Work Plan is intended to be a working document for the use 
of the Contractor and USAID.  Annual updates to the work plan will be discussed with USAID 
and adjusted accordingly.  Much of the information may be presented in tabular format, and 
there is no expectation of widespread public dissemination. 
 
The Work Plan should include, at a minimum: 
 

 Proposed accomplishments and expected progress toward achieving the results and 
performance measures tied to the Monitoring and Evaluation Plan (M&E). 

 A time line for implementation of the years proposed activities. 
 Information on how activities will be implemented. 
 Major equipment to be procured. 
 Details of collaboration with MoH (central and department) and other USAID-funded 

partners   
 
 

IX.   MONITORING AND EVALUATION PLAN  
 
The Contractor will be responsible for developing and executing a Monitoring and Evaluation 
(M&E) Plan, which includes the relevant indicators found in USAID/Sudan’s Performance 
Monitoring Plan (PMP) and the results indicated in each component area in this TO.  The 
Contractor will propose the Work Plan/PMP as part of the technical proposal, and the final 
format will be agreed on during negotiation.  Special attention should be paid to 
recommendations from the SHTP1 Assessment.  Expected program results with illustrative 
indicators, mid-term benchmarks, end of project results provided partially in this document, 
should be further elaborated in the M&E plan.  The M&E plan should be submitted to the 
USAID CTO within 60 days of the award of the contract.  To the extent possible, the M&E plan 
will be integrated into, and enhance, existing MoH management systems. The M&E plan will be 
updated and revised as appropriate in collaboration with USAID. 
 
The successful bidder will be required to submit a branding and marking plan in accordance with 
the USAID Automated Directive System (ADS) 320 within 60 days of signing the award.   See 
http://www.usaid.gov/policy/ads/300/320.pdf for  details with particular attention to contracts. 
 
X. REPORTS 
 
All work under this contract shall be completed by December 31, 2011.  During the length of the 
contract the following reports are due in English according to the following schedule:    
 

Type of Report Date Due Distribution 
   
Annual Work Plan  and 
Budget  

60 days after signing of the award 
and a month before the ending of the 
current work plan during the life of 
the project. 

3 copies   
CTO, CO, Task Order CTO 

Monitoring and Evaluation 60 days after signing of the award 2 copies CTO, Task Order 
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Plan CTO 
Branding and Marking Plan 60 days after signing of the award 2 copies-CTO, Task Order 

CTO 
Financial Quarterly Reports  SF 296 30 days after end of the 

reporting period 
3 copies 
CTO, FM/USAID Sudan, Task 
Order CTO 

Monthly Meeting with 
minutes 

During the first week of the  month 1 copy  
CTO 1 week after meeting 

Performance Monitoring 
Reports 

Quarterly for the first year and semi-
annually thereafter; (October 31 and 
April 30), to coincide with the 
USAID annual reporting cycle; dates 
and format TBD within the first 30 
days of the award 

1 copy to CTO 

Equipment Plan Annually (as part of the work plan) CTO, CO 
Foreign Tax Reporting April, for the preceding year 2 copies  CTO, FM 
Final Financial Report 90 days after completion of contract 4 copies 

CTO, CO, Task Order CTO 
and CDIE 

Final Performance 
Monitoring Report 

90 days after completion of the 
contract; first draft is due 30 days 
after completion of the contract  

Same as above 

Success Stories (format will 
be provided) 

Minimum of one per month with 
photographs 

 1 copy to CTO 

 
N.B. Workshop/Conferences/Training reports will be included in the semi-annual reports. 
 

 The Monthly Meeting:  The Contractor will meet on a monthly basis with the CTO 
and provide monthly summarized implementation and financial reports (NTE 5 
pages) to the CTO. 

 
 Quarterly GoSS/USAID/Contractor Core Group Meeting with minutes circulated 

back to group with action points now later than 5 working days. 
 

 Quarterly Financial Report:  The quarterly financial report should contain at a 
minimum: 
 
1) Total funds committed to date by USAID into the contract. 
2) Total funds expended by the Contractor to date. 
3)  Pipe-line (committed funds-expended funds). 
4)  Funds and time remaining in the contract. 
 

 Semi-annual Performance Reports: every six calendar months, for the periods of 
April – September and October –March, to be provided within 30 days of the end of 
each period.  At a minimum, semi-annual reports shall describe: current  progress to 
date relative to the goals and objectives of the procurement’s activities, achievement 
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of results, performance of requirements, and progress on result indicators within this 
procurement (Results 1, 2, 3, 4, and 5), beneficiaries disaggregated by gender; 
identification of problems or delays; a proposal to remedy these problems or delays. 

 
 Success Stories:  Once a month the Contractor will be required to submit success 

stories concerning the people level impact of their activities.  These success stories 
should be accompanied by photographs of the activities described. 
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SECTION B – INSTRUCTIONS PREPARATION OF THE PROPOSAL 

B.1. PREPARATION OF THE PROPOSAL 

 
1. USAID will entertain proposals only from the entities under the first tier, TASC3-Global 
Health. 
 
2. Applicants should submit a Technical Proposal of no more than 50 pages (page limit does 
not include resumes, graphs, or past performance information) directly responsive to the terms, 
conditions, specifications and clauses of this RFTOP.  Technical Proposals should be single 
spaced, have a font size of Times New Roman 12 and have one inch margins. 
 
3. All materials submitted must be in English.  The Technical Proposal should address 
project components and results to be achieved under each component.  The Technical Proposal 
must not make reference to specific costs or detailed pricing data in order that the technical 
evaluation may be made strictly on the basis of technical merit. USAID accepts no responsibility 
for errors or omissions in the documents. It is the responsibility of the offeror to ensure all 
proposal submissions have been received by the date and time deadline.  
 
 
In summary the Receipt of Proposal Deadlines are as follows: 
 
Hard Copy Submission Only: November 21, 2008 5:00 PM Nairobi, Kenya local time.  
 
The following hard copies shall be sent: One (1) original plus Five (5) hard copies of a 
Technical Proposal, and one (1) original plus Five (5) hard copies of the Cost/Business Proposal 
should be submitted. Hard copies should be received no later than November, 21, 2008 at the 
address below:  
 

4. All hard copies of the Technical and Cost/Business Proposals must be separated and 
placed in sealed envelopes clearly marked on the outside with the following words 
"RFTOP No. 650-09-313 “Sudan Health Transformation Project Phase 2 
Technical” and “Cost/Business Proposal" as appropriate.  These individual 
envelopes must then be bundled together to be received as one complete package. 
Hard copies should be submitted with the name and address of the offeror on the 
envelope and addressed to. 

 
RFTOP 650-09-313 
Marcus Johnson 
USAID/East Africa 
C/O American Embassy 
United Nations Avenue, Gigiri, 
Nairobi, Kenya 
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   Proposals that are submitted late will be treated according to FAR clause 52.215-1(3).  
Proposals that are incomplete or are non-responsive may not be considered.  Faxed Proposals are 
not authorized for this RFTOP and will not be accepted 
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B.2 INSTRUCTIONS FOR THE PREPARATION OF THE TECHNICAL PROPOSAL 
 
A suggested format for the Technical Proposal is: 
 
1. Cover Page -Title, name of organization(s) submitting proposal, contact person, 
telephone and fax numbers, address, and e-mail. 
 
2. Executive Summary (not to exceed two pages) - Briefly describe the proposed activities, 
goals, purposes, and anticipated results. Briefly describe technical and managerial resources of 
your organization.  Describe how the overall program will be managed.  
 
3. Body of the Technical Proposal (not to exceed 50 pages) - Succinctly describe the 
proposed activities, goals, purposes, and anticipated results. Briefly describe technical and 
managerial resources of your organization.  Describe how the overall program will be managed. 
The Proposal's structure should reflect the evaluation criteria listed in Section C. Pages 
exceeding the 50 page limit will not be read or evaluated.  Offerors shall not include proposal 
material by referencing the annexes in an attempt to circumvent the 50 page limit.    
 
4. Qualifications of Proposed Key Personnel not to exceed five positions (maximum three 
page CV s per position) – Briefly describe the technical background and qualifications of the 
proposed Key Personnel, using the criteria articulated below: 
 
a) Academic and technical background and qualifications (including English) language 
ability) relevant to this Statement of Work; 
 
b) Successful experience in providing technical assistance in developing countries and in 
areas relevant to this Statement of Work; and 
 
c) Demonstrated interpersonal skills and managerial/technical abilities. 
For all proposed long-term consultants, expatriate and locally-recruited, full resumes must be 
provided, presenting their experience in chronological order and listing addresses and telephone 
numbers of the last three immediate supervisors.   
5. Corporate Capability (not to exceed three pages) The offeror will briefly describe the 
corporate capability of the firm using the criteria established below: 
 
a) Qualifications and experience of the Offeror in carrying out activities and programs 
similar to those described in Section A; 
 
b) Qualifications and experience of the Offeror in supporting and back-stopping long and 
short-term professional personnel on overseas assignments in developing countries; and 
 
c) Qualifications and experience of the Offeror in managing several sub-contractors and/or 
sub-grantees to implement activities similar to the ones planned under this solicitation. 
 
d) The Offeror is required to submit information on contracts, subcontracts, cooperative 
agreements, or grants performed over the previous three years that are similar in scope to the 

 49



USAID/Sudan Health Activity-TASC3 SOW–Final Version 

work covered by Section A.  The information supplied must include the name and address of the 
organization for which services were performed, a description of the work performed, the 
duration of the work and size (in dollars) of the contracts, subcontracts, cooperative agreements 
or grants, and the current telephone number of the responsible technical representative of the 
organization.  USAID may use this information to contact technical representatives on prior 
contracts, subcontracts, cooperative agreements or grants to obtain information on performance.  
If the Offeror encountered problems in carrying out any of these contracts, etc., it should provide 
an explanation of the problem encountered and describe any corrective action taken.   
 
6. Past performance will be evaluated as a means of predicting how the Offeror will likely 
perform.  The following  considerations will be examined: 
 

a) Quality of Services: How well the Offeror complied with Task Order requirements; 
 

b) Timeliness of Performance: How well the Offeror adhered to Task Order schedules and 
its responsiveness to technical direction; 

 
c) Business Practices and Customer Satisfaction: How well the Offeror worked with the 

Task Order Contracting Officer (TOCO) and his or her technical representative(s).  
Customer satisfaction also measures the interface with the ultimate end-user of the 
services; 

 
d) Key Personnel: How well the principal individuals elected performed in carrying out the 

activities called for under the contracts, subcontracts, cooperative agreements or grants; 
and 

 
e) Cost Control: Whether the Offeror operated at or below budget, submitted reasonable 

price change proposals and provided current, accurate and complete billings. 
 

 
7. Page Limit 
 
The above page limitations of the body of the proposal exclude the cover page, the executive 
summary, the authorized attachments, resumes and the statement of corporate capability and past 
performance.   Applicants should retain for their records one copy of the Proposal and all 
enclosures that accompany their Proposal.  Erasures or other changes must be initialed by the 
person signing the Proposal. 
 
The authorized attachments specified below shall not be counted towards the technical proposal 
page limit; however, any attachments other than those specified below shall not be read, and 
pages exceeding the Not to Exceed (NTE) notations listed will not be reviewed. 
 
Authorized attachments: 
 

- Staffing Plan (NTE 3 pages) 
- Organizational charts with Position Descriptions (NTE 2 pages) 
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- Description of management systems and procedures required for successful contract 
administration (NTE 3 pages)  

- Corporate capability statements (NTE 3 Pages)  
- Resumes or curriculum vitae of Key Personnel (NTE 3 pages per proposed individual) 
- Offeror NIH CPS Past Performance Reports (NTE 5 pages per report) 
- Draft first year work plan (in table format) (NTE 2 pages) 
- Transition/ 60 day start-up plan (in table format) (NTE 2 pages) 

B.3 INSTRUCTIONS FOR PREPARATION OF THE COST/BUSINESS PROPOSAL 

 
1. Cost/Business Management Proposal 
 

a) This will be a three year task order with an estimated dollar value of $42-45 Million over 
the life of the Task Order. This range is provided to give offerors the relative order of 
magnitude of the anticipated project and should not be used as a target.  Each offer will 
be evaluated for cost reasonableness and realism. The contractor will not be paid any sum 
in excess of the Task Order ceiling price or current obligated amount. The offeror is 
expected to propose a realistic budget to support the expected results described in Section 
A of this RFTOP. Offerors are reminded that the resulting Task Order will be partially 
funded through the various USAID funding sources and it is expected that the Successful 
Offeror will report expenditures and results achieved according to these funding sources.  

 

b) The cost proposal should include a detailed budget for the three year period including 
explanatory notes.  All schedules necessary to support and explain proposed costs with 
breakdowns on direct labor, fringe benefits, supplies and equipment, travel and per diem 
amounts, including international travel should be identified separately and broken down 
by destination, number of trips, and number of travelers. Include other direct costs, and 
indirect costs; personnel costs, allowances and benefits, such as costs associated with 
resident and short-term personnel; travel and transportation costs, including airfares 
(destinations and number of trips), per diems amounts, taxis, and car rentals; rent, 
equipment, supplies, domestic, and international communications; and indirect costs 
supported with a Negotiated Indirect Cost Rate Agreement (NICRA) from the cognizant 
Federal agency subject to Section B6 and B7 of the Basic IQC.   

 

c) The bidder will demonstrate how they will leverage other non USG resources in order 
and attract new sources of funding to the health sector in Southern Sudan. While it is not 
a requirement, bidders are encouraged to identify how they may bring in addition funding 
and innovation in implementing activities under this task order. 
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Example Summary Cost Elements Total   
 
001. DIRECT LABOR      $________________  
002. TRAVEL, TRANSPORTATION & PER DIEM  $________________  
003. ALLOWANCES      $________________  
004. EQUIPMENT       $________________  
005. SUBCONTRACTS      $________________  
006. OTHER DIRECT COSTS    $    
007. PARTICIPANT TRAINING    $________________  
008. GRANTS UNDER CONTRACT   $              
009. INDIRECT COSTS      $________________  
010. FIXED FEE       $________________  
TOTAL ESTIMATED COST PLUS FIXED FEE   $     
 
Note: Individual subcontractors shall include the same cost element breakdowns in their budgets 
as applicable. 
 
The offeror’s budget present should include the following information:  
 
001) DIRECT LABOR 
 
A detailed level of effort estimate. Please provide a separate line item for each proposed position 
and identify each by name if known.  
 
Biographical Data Sheets (AID Form 1420-17) supporting unburdened rates for proposed Key 
Personnel candidates.  
 
Home Office Direct Labor and Related Fringe Benefits 
 
The offeror shall provide the computations that were utilized in developing the proposed locally-
hired national personnel and other non-U.S. expatriate salary.  
 
The offeror shall show the unburdened rate and any other costs applied to develop the proposed 
salary.  
 
Proposed Fringe Benefits and the calculation basis for the same.  
 

 
.   
002) TRAVEL, TRANSPORTATION and PER DIEM 
 
Estimated travel and transportation costs shall be in accordance with the clause of the Contract 
entitled "Travel and Transportation" (AIDAR 752.7002).  The proposal for each Task Order shall 
specify, for each traveler, the itinerary (in terms of locations, and, if possible, dates), the 
estimated air fares, any transportation (i.e., excess baggage) cost [to include the weights, mode of 
transportation (air, vessel), and unit prices], and the subtotal of all travel and transportation costs.  
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Estimated per diem shall be in accordance with the most recent Department of State Maximum 
Travel Per Diem Allowances for Foreign Areas and prescribed Maximum Per Diem Rates for 
CONUS. 
 
The breakdown of per diem costs shall be tied to the travel itinerary and work-days, and shall 
specify, for each traveler, location(s), number of days in each location, the per diem rate for each 
location, and the subtotal for all per diem costs.  The proposal for each Task Order shall also 
include the total travel, transportation, and per diem costs. 
 
003) OVERSEAS ALLOWANCES 
 
Overseas allowances (other than per diem), if any, shall be in accordance with the clause of this 
Contract entitled "Differentials and Allowances" (AIDAR 752.7028) and the Standardized 
Regulations, and shall include, for each individual for whom the allowance will apply, the type 
of allowance, the calculation of the allowance, and the total overseas allowances costs. 
 
004) EQUIPMENT 
 
USAID will provide a majority of equipment, now being utilized under the current cooperative 
agreement, as government-furnished property, so any equipment costs shall minimal.  
 
. 005)   SUBCONTRACTS 

 
Subcontracting is contemplated with other than the approved subcontractors identified in Section 
H.21 of the basic award, the offeror shall indicate the types of work to be subcontracted, stating: 
The percentage of each type of work subcontracted, the extent to which competition was or will 
be solicited prior to selection, subcontractor(s) selected and reasons therefore, and the method of 
analyzing prospective subcontractor proposals. 
 
006) OTHER DIRECT  COSTS (ODCs) 
 
ODCs may include, but are not limited to, passports and visas, medical examinations and 
inoculations, communications, etc., shall be specified in terms of the number of units, the 
estimated unit cost, and total cost. 
 
 
007) PARTICIPANT TRAINING 
 
Participant training costs, if any, shall be in accordance with ADS 253 (Automated Directives 
System). 
 
008)  GRANTS UNDER CONTRACT 
 
A plug figure of $400,000 per year for the 3 year task order is suggested where multiple grants to 
local organizations are anticipated. 
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009) INDIRECT COSTS 
 
In accordance with the Offerors current NICRA and subject to the terms and conditions of 
Section B6 and B7 of the Basic IQC. 
 
010) FIXED FEE  
 
Negotiated subject to the terms and conditions of Section B8 Ceiling on Fixed Fee, of the Basic 
IQC. 
 
 

B.4 REQUIRED CERTIFICATIONS AND OTHER INFORMATION 

 
N/A 

B.5 UNNECESSARILY ELABORATE PROPOSALS 

 
Unnecessarily elaborate brochures or other presentations beyond those sufficient to present a 
complete and effective Proposal in response to this RFTOP are not desired and may be construed 
as an indication of the applicant's lack of cost consciousness.  Elaborate art work, expensive 
paper and bindings, and expensive visual and other presentation aids are neither necessary nor 
wanted. 
 
B.6 AUTHORITY TO OBLIGATE THE GOVERNMENT  
 
The TOCO is the only individual who may legally commit the U.S. Government to the 
expenditure of public funds.  No costs chargeable to the proposal may be incurred before receipt 
of either a Contract signed by the TOCO or a specific, written authorization from the Task Order 
Contracting Officer. 
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SECTION C – EVALUATION CRITERIA 
 
Each proposal will be scored by the technical evaluation committee using the criteria shown in 
this section.   
 
I. TECHNICAL PROPOSAL (100 Points) 
 
A. Proposed Technical Approach: Methodology and Content (50 points)  
The evaluation of the offeror’s technical approach will focus on the following: 
 

 The proposal expresses a clear understanding of the purpose of the activity (5 points) 
 The proposal reflects a clear understanding of the development context in Sudan, 

including intercultural and gender issues as related to health sector activities (5 points) 
 The description of how the Scope of Work will be accomplished is clear, practical, and 

results-oriented, and it adequately addresses all of the technical requirements specified by 
USAID/Sudan in the SOW.  Proposals with activities that reflect realistic, imaginative 
and innovative approaches to achieving the objectives are encouraged in addition to 
addressing gender.  (30 points) 

 The proposed work plan and timeline clearly describe how the activities will be 
conducted. (10 points)  

 
B. Proposed Experience and Qualifications of Key Personnel (40 points)  

 
Key Personnel (40  points)  The Key Personnel listed below are suggested, offerors are free to 
propose Key Personnel up to five (5) positions 

Chief of Party (COP) 
 

The proposed Chief of Party is expected be responsible for the overall planning, 
implementation and management of the project and to establish the administrative 
framework to monitor and assure progress toward the achievement of the goals and 
objectives of the project.  The incumbent is expected to: 

 
 Have a minimum of a Masters Degree in Public Health or related area.  Exceptional 

relevant experience may be considered in lieu of an advanced degree. 
  Provide vision and strategic leadership. 
 Have 10 years experience in the field of primary health care with an emphasis managing 

a team of highly successful performers. 
 Have at least 5 years experience in managing donor funded projects and in the design 

and implementation of overseas health projects; preferably in East Africa or the Horn of 
Africa. 

 Have the ability to perform at a senior policy level, demonstrated by previous experience 
in leading the development and implementation of international primary health care 
programs. 

 Have the ability to manage a team, foster team work and to work as a team member. 
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 Liaise with senior GOSS and MOH officials, USAID officials, university professors and 
dignitaries, executives of NGOs, FBOs, CBOs, the for-profit business community, and 
senior members of the donor community in Southern Sudan. 

 Ensure timely and communication with, and reporting to, the USAID/Sudan Cognizant 
Technical Officer. 

 Have strong oral and written communication and presentation skills in English.  
 Have strong computer skills (word processing, graphic programs and excel spread 

sheets). 
 Be familiar with USAID or other USG administrative, management and reporting 

procedures and systems. 
 

Technical Director/Deputy Chief of Party 
 

The proposed Technical Director/Deputy Chief of Party is expected to be responsible for the 
overall technical direction of the project and to have at a minimum: 

 
 A medical degree or Doctorate in Public Health. 
 10 years experience in the field of primary health care with in-depth technical knowledge 

of implementing maternal and child health, family planning, HIV/AIDS and other 
infectious disease programs. 

 At least 5 years experience in managing donor funded projects and in the design and 
implementation of overseas health projects. 

 The ability to perform at a senior policy level, demonstrated by previous experience in 
leading the development and implementation of primary health care programs. 

 The ability to liaise with senior MOH officials, University Professors and dignitaries, 
executives of NGOs, FBOs, CBOs, the for-profit business community, and senior 
members of the Sudan donor community. 

 Strong oral and written communication and presentation skills in English.  
 Strong Computer skills (word processing, graphic programs and excel spread sheets). 
 Familiarity with USAID or other USG administrative, management and reporting 

procedures and systems. 
 The ability to foster team work and to work as a team member. 
 Perform as acting COP in the absence of the COP. 

 
Financial/Sub-Agreement/Sub-Contractor Management Specialist 
 
The incumbent will oversee the development, monitoring and evaluation of the proposals 
submitted to the offeror under for subcontracts and for quick disbursing Grants Under Contract 
components of the Task Order. The incumbent will serve as the principal point of contact with 
prospective recipients and is expected to have: 
 

 At a minimum a Bachelors Degree in Business Administration, Finance Commerce or 
related field. Extensive experience in managing grants or contracts for NGOs may be 
substituted in lieu of a degree in business, administration or commerce. 

 Strong oral and written communication and presentation skills in English.    
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 Seven years of progressively responsible work experience in managing small grants or 
sub-contracts with international health NGOS and/or other civil society organizations 
preferably in the Africa.  

 Knowledge of USAID or other USG assistance policies and procedures. 
 Skill in organizing resources and establishing priorities. 
 Ability to gather data, compile information and prepare reports. 
 Strong Computer skills (word processing, graphic programs and excel spread sheets) 

 
Corporate Capability (10 points) 
 
The offeror must provide relevant information to allow the evaluation committee to assess its: 
 

 Demonstrated successful experience in managing and implementing similar programs, 
preferably in Africa and in post-conflict settings. (5 points) 

 Timeliness of performance, including adherence to contracting schedules and other time-
sensitive project conditions, and effectiveness of home office field management to make 
prompt decisions and ensure efficient operation of tasks (3 points) 

 Customer satisfaction, including satisfactory business relationship to clients, coordination 
among partners, and prompt and satisfactory correction of problems if and when they 
arose. (2 points) 

 
Past Performance (Adjectival) 
 
Past performance sub-factors include quality, cost control, timeliness, and business relations. In 
evaluating past performance, the Offeror’s past performance in using small business concerns 
under previous contracts will be taken into consideration. The Offeror shall identify five past 
contracts (within the last three years) or current contracts for efforts similar to the requirement 
and include contact information as well as information pertaining to problems encountered on 
the identified contracts and the Offeror’s corrective action. “Similar” in this context means in 
relation to size, scope, and complexity, as well as to a specific subject matter.  
 
In evaluating past performance, USAID shall consider the information provided by the Offeror, 
as well as information obtained from other sources. Furthermore, USAID shall determine the 
relevance of similar past performance information.  
 
The past performance references required by this section shall be provided as an attachment to 
the Technical Proposal.  
 

II. COST PROPOSAL   

Although the cost proposal will not be numerically scored, in instances where technical 
proposals are considered essentially equal, cost may be the determining factor.  The overall 
standard for judging cost will be whether the cost proposal presents the best value to the US 
Government in relationship to the estimated costs.  The cost proposal will be judged on: (i) 
whether it is realistic and consistent with the technical proposal; (ii) overall cost control 
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(avoidance of excessive salaries, excessive home office visits, and other costs in excess of 
reasonable requirements); and (iii) amount of proposed fee. 

The cost proposal should include a detailed budget for the three year period including 
explanatory notes.  All schedules necessary to support and explain proposed costs with 
breakdowns on direct labor, fringe benefits, supplies and equipment, travel and per diem 
amounts, other direct costs, and indirect costs; personnel costs, allowances and benefits, such as 
costs associated with resident and short-term personnel; travel and transportation costs, including 
airfares (destinations and number of trips), per diems amounts, taxis, and car rentals; other direct 
costs such as rent, equipment, supplies, domestic, and international communications; and indirect 
costs supported with a Negotiated Indirect Cost Rate Agreement (NICRA) from the cognizant 
agency, if available. International travel should be identified separately and broken down by 
destination, number of trips, and number of travelers. 
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